


MAP Steering Committee

Meeting 4
April 19, 2021

Action Status Breakdown



Progress So Far

- Substantial progress for actions related to flooding: South Reach Plan, Johnson Creek Program, Oaks Bottom Restoration Project, BES Tree Program, Levee Ready Columbia (MCDD).
- Some progress in community building/engagement actions: distribution of emergency messaging, community resilience workbook, public education, NET, Fix-It Fairs.
- Several PWB actions are in planning for the Seismic Implementation Plan.
- Stalled progress for Portland Public Schools, URM Projects, Voz, solar + storage battery.

Takeaways & Suggestions

Stakeholder opposition, lack of political will, or low staff capacity/resources have caused projects to stall or be discontinued.



Create criteria to determine priority projects and consider implementation plan for actions.

Multiple cross-bureau projects with unstandardized language/terms and overlap.



Consolidate similar or overlapping projects.

Actions are grouped by lead agency.



Convey the actions differently by grouping them under an overarching goal or by hazard.

Actions are worded with passive language.



Exclude passive language by reframing actions to be more active and measurable.

Community Engagement is progressing incrementally. There is interest in education/training but a lack of trust from non-white communities.



Reassess equity standpoint to determine culturally appropriate outreach and trust building strategies.

Irregular equity evaluations of actions.



Consider how we can ensure these actions still meet those standards of equity and produce equitable outcomes.

Questions to Consider

- How do we develop actions that can get community/stakeholder support, can obtain political backing, and can receive adequate funding?
- How do we reframe actions in a way that gives them meaning but does not disqualify them from receiving funding (distinct yet broad)?
- How do we ensure actions produce equitable outcomes?