

## Fixing Our Streets Remaining Projects

T00636	Southwest in Motion Bike Lanes, SW	Liz Rickles	Construction of bike lanes SW 35th was delayed until the summer 2021 construction season due to a BES Boones Ferry Bridge project. Construction of the 45th bike lanes is complete.		
T00625	102nd Ave Crossing Improvements, NE	Christopher Sun	- Phase II northern section (three intersections: NE Shaver St, NE Beech St, NE Fremont St) at substantial completion; reviewing plans and task order for the southern section (two intersections: NE Morris Ct & NE Morris St)		
T00637	Southwest in Motion Xing Priorities, SW	Lisa Patterson	Two remaining locations for advanced warning sign for bikes in roadway design remain (Bertha/BHH and Terwilliger/I-5 ramp). Design for Capitol Hwy/Vermont not started. All other designs are complete and are authorized MO work orders.		
T00624	82nd Ave Crossing Improvements, SE/NE	Winston Sandino	Consultant design is underway		
T00646	122nd Ave Safety Improve, Ph I	Winston Sandino	Additional survey needed for design is completed, design is underway.		
T00623	7th/9th Ave Greenway: Lloyd-Fremont, NE	Nicole Peirce	Construction is scheduled for Fall 2021		
T00644	4M Greenway: 130th-174th, SE	Nicole Peirce	ROW process is underway. Consultant beginning Summer 2021		
T00632	Montavilla-Springwater Connector, SE/NE	David Backes	Construction underway will be complete in Winter 2021		
T00589	136th: Foster - Division, SE	Timur Ender	Construction underway will be complete Spring 2021		
T00593	Alberta St: 15th - 30th, NE	Lisa Patterson	Project is cancelled due to FOS fundign reduction		
T00591	Naito Pkwy: Harrison - Jefferson, SW	Gabriel Graff	Construction underway, completed Spring 2021		
T00585	4th Ave: Lincoln - Burnside, SW	Gabriel Graff	Project will go to constructoin in Fall of 2021, part of a larger project.		
T00759	SRTS Signals Bundle	David Backes	Project will go to construction in Winter 2021		
T00620	Safer Shoulders (BES Partnership)	Lisa Patterson	Design is complete,project will go to construction after Bonnes Ferry Rd. is reopened followign the BES project.		
T00595	Capitol Hwy: Multnomah Village - West Portland, SW	Steve Szigethy	Project will go to construction in Spring 2021		