

**PBOT Project Delivery Responsibilities for Capital Improvement Projects**

<table border="1"> <tr><td><b>AA</b></td><td>=</td><td><b>Approval Authority</b></td></tr> <tr><td><b>LP</b></td><td>=</td><td><b>Lead Person</b></td></tr> <tr><td><b>RR</b></td><td>=</td><td><b>Review and Recommend</b></td></tr> <tr><td><b>PI</b></td><td>=</td><td><b>Provides Input</b></td></tr> <tr><td><b>IO</b></td><td>=</td><td><b>Information Only</b></td></tr> </table>			<b>AA</b>	=	<b>Approval Authority</b>	<b>LP</b>	=	<b>Lead Person</b>	<b>RR</b>	=	<b>Review and Recommend</b>	<b>PI</b>	=	<b>Provides Input</b>	<b>IO</b>	=	<b>Information Only</b>	<b>Project Manager</b>	<b>Construction Manager</b>	<b>PBOT Lead Supervising Engineer</b>	<b>Procurement Specialist</b>	<b>Construction Technician</b>	<b>Construction Inspector</b>	<b>CDS Project Designer OR CDS Reviewer on Consultant Designs</b>	<b>Local Certification Manager (Federal- Aid Projects Only)</b>	<b>Program Manager</b>	<b>*Capital Project Controls Group</b>	<b>Notes/Comments</b>
<b>AA</b>	=	<b>Approval Authority</b>																										
<b>LP</b>	=	<b>Lead Person</b>																										
<b>RR</b>	=	<b>Review and Recommend</b>																										
<b>PI</b>	=	<b>Provides Input</b>																										
<b>IO</b>	=	<b>Information Only</b>																										
												*Capital Project Controls Group is the Approval Authority for Major Changes to Project Schedule, Budget and/or Scope.																

**OVERALL PROJECT DELIVERY**

Overall Project Schedule	LP		RR							AA	*	PMs provide this through the entire project duration.
Overall Project Budget	LP		RR							AA	*	PMs to track budgets by phase; include contingency for each phase.
Overall Project Scope (Includes Scope Change Management)	LP		RR							AA	*	Includes providing scope description in CIP budget.
Project Billings	LP	PI	PI									
Permitting	LP		RR				PI	PI				
Right-of-Way	LP		RR				PI	PI				Right of Way Manager has Approval.
Public Involvement	LP	PI	PI				PI	PI				
Intra-Bureau Coordination (including MOUs)	LP**		RR**				PI	PI				**ESD Mgr has Approval Authority/Signs MOUs after Review/Recommend by EOR and CDS Supervisor. EOR leads technical teams and coordination of technical issues.
Federal Aid - Consultant Selection Checklist (federal only)	LP			PI						AA		
Develop Consultant Contract and Scope, etc.	LP		RR				PI					On-Call Contracts Lead - Ryan Webb.

**DESIGN THROUGH CONSTRUCTION**

<b>Design Phase</b>												
Project Initiation Report	LP		RR					PI		AA		
Design Schedule Monitoring	LP		RR									
Design Budget Monitoring	LP		RR									
Scope Change Management	LP		RR									
Tree Permit	LP		RR				PI					
Utility Notifications (1-4)	PI		PI				LP					Copy CM on 4th Utility Notification.
Utility Notifications for Consultant Designs	PI		PI				LP					Copy CM on 4th Utility Notification.
Provide Easement Status Summary	PI		RR				PI					Right of Way is Lead Person
Design Delivery (PS&E)	PI	PI	LP		PI							EOR provides "Direct Supervision And Control" per ORS. PBOT Supervising Engineer provides recommendation to City Engineer (SteveT) to Advertise and Issue Street Opening Permit.
Federal Aid - PS&E Checklist	LP		AA				PI	AA				
<b>Ad, Bid and Award Phase</b>												
Authority to Bid/Contract****	LP		RR							AA		****If Contract is over \$500k, then Procurement provides Council documents to approve contract.
Advertisement for Bid				LP								
Respond to Questions	PI	PI	RR	LP City			PI					Procurement to email questions to CDS Designer/Reviewer with cc to Supervising Engineer.
Review of Bids/Recommend Award for City Engineer	PI*		AA				LP					*If bid is 110% or greater than the engineer's estimate, then the Project Manager has "Review and Recommend" to make a decision with the rest of the team on how to move forward.
Issue Notices of Intent to Award, etc.				LP								
Contract Award	PI			LP								
Federal Aid - Ad, Bid & Award Checklist	LP		PI	PI			PI	AA				
<b>Construction Phase</b>												
Contractor Communications	PI	LP			PI	PI						CM IS THE POINT OF CONTACT WITH THE CONTRACTOR.
Pre-Construction Meeting	PI	LP	PI	PI	PI	PI	PI	PI				
<b>Post Construction Phase</b>												
Establish and Monitor Closeout Schedule	PI	LP										*Remember - need to budget for closeout activities.
Record Drawings (As Constructed)		AA				LP						CADD Personnel/Contractor Requirement. Review. To be filed in eBuilder and Construction folder (CDS Drive). Coordinate with CDS CAD.
Two Year Warranty Process		RR					PI					CONSTRUCTION INSPECTION SUPERVISOR
Project Archiving		RR			LP							Hard and electronic filing.
Post Construction Design/Construction Team Mtg	PI	LP	RR	PI	PI	PI	PI					AKA the "Project Mortem"
PM Closeout Report	LP	PI	PI						PI			
Close Project Number	LP	PI			PI							PM closes project number.