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 Initial Estimate 
at TOC Intake
date: 3/7/2012

This was a speculative amount only.

Planned at Baseline* 

date: 7/1/2013

Current Revision
(Based on Phase One Planning 

and Analysis as of date: 
8/1/14)

QA Assessment
 

TOC Assessment

Expected 
Completion May 29, 2015 December 2015 Winter 2015-16 Jan Feb Mar Jan Feb Mar

Confidence Level Low 
 

Medium
 

Medium
 Red Red Red Red Red Red

Budget

Approx. $8.2 mil
$2.75 mil in vendor services and software 
license costs plus  $5.5 mil in City capital 
costs (Ordinance allowing BDS to start 
RFP process included $3 mil vendor 

service and license costs) 

Approx. $11.8 mil 
$6 mil in vendor services and 

software license costs
plus $5.8 mil in City capital costs 
(vendor costs does not include 

approx. $1 mil for 5-years of 
maintenance fees or $0.8 mil in 

vendor support post go-live)

Approx. $11.8 mil 
Change in schedule may 

cause increase in City 
capital costs

 
Yellow Yellow Yellow Red Red Red

Confidence Level Low 
 

High Medium

Scope Stability
Confidence Level

High 
 

High High Yellow Yellow Yellow Red Red Red

Project Name: BDS IT Advancement Project (ITAP)
Bureau: Bureau of Development Services
Reporting Date: 3/17/2015

*NOTE:  Budget baselined on 7/1/2013 at $11.5 M



 Initial Estimate 
at TOC Intake

as of date: 11/1/2011

Planned at Baseline 
date: 1/15/2012

Current Revision 
(if applicable)

date: 12/9/2014

QA Assessment
Red, Yellow, Green

TOC Assessment
Red, Yellow, Green

Expected Completion 6/30/2012 9/30/2012 02/28/2015

Green Green

Confidence Level High Medium High

Budget $836,484 $836,484 $836,484

Green Green

Confidence Level High High High

Scope Stability
Confidence Level

High High High Green Green

Project Name: HDS Affordable Housing Software Implementation
Bureau: Portland Housing Bureau
Reporting Date: 2/17/2015



 Initial Estimate 
at TOC Intake

as of date: 05/09/13

Planned at Baseline 
date: 6/17/13

 

Current Revision 
(if applicable)

date: 09/16/2014

QA Assessment
Red, Yellow, Green

TOC Assessment
Red, Yellow, Green

Expected Completion May 2014 May 2014 May 2015 Jan Feb Mar Jan Feb Mar

Confidence Level Medium Medium Medium Green Green Green Green Green Green

Budget $200,000 - $250,000 $200,000 - $250,000 $522,000 – 561,000
Green Green Green Green Green Green

Confidence Level Low Low Low

Scope Stability
Confidence Level Medium Medium Medium Green Green Green Green Green Green

Project Name: Procurement Software System
Bureau: Bureau of Internal Business Services
Reporting Date: 3/17/2015



 Initial Estimate 
at TOC Intake
As of : 6/9/14

Planned at Baseline 
As of : 6/9/14

Current Revision 
As of: 3/17/2015

QA Assessment
 

TOC Assessment
 

Expected Completion 6/19/2015 6/19/2015 No revision Jan Feb Mar Jan Feb Mar

Confidence Level Medium Medium Medium Yellow Red Red Red Red Red

Budget $483,920 $483,920 $668,620 (revised Jan 2015)
Yellow Yellow Yellow Yellow Yellow Yellow

Confidence Level Medium Medium Low

Scope Stability
Confidence Level Medium Medium High Green Green Green Green Green Green

Project Name: Lien Accounting System
Bureau: Auditor’s Office
Reporting Date: 3/17/2015


