
Fixing Our Streets 1 and 2: Remaining Projects
We completed 24 FOS2 projects and 10 FOS2 
programs prior to 2025, leaving these 18. 

Dashboard: March 31, 2025

Categories not shown due to completion: 
Neighborhood Street Paving, Safe Routes to 
School, Area Plan Projects, Community 
Transportation Services.
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2L = FOS2 leverage for larger grant project
Paving: Busy Streets 4 projects completed pre-2025

1 T00585 SW 4th Ave (Lincoln to Burnside) const. October 2025 7,965,298$           1,927,204$                     $       22,788,810 
Construction 50% complete. Paving, markings, 
signals, bike lanes this summer.

2 T00997 NE Killingsworth St (53rd to Cully) const. August 2025 3,777,000$           1,020,699$                     $         4,001,000 
Paving completed in 2024. Protected bike lanes 
under construction.

2 T01000 SW 45th Ave (Flower to Vermont) design October 2026 2,322,000$           585,234$                        $         2,470,000 
Estimated cost overrun putting concrete multi-
use path scope at risk. Construction 2026.

2L T01035 SE Washington St (102nd to 108th) design January 2028 5,030,000$           42,231$                          $       11,801,000 
To be delivered with New Signals and Beacons 
FOS2 projects (T01040 and T01041) and 
federally funded grant project.

2L T00998 SE 122nd Ave (Steele to Foster) design November 2028 5,045,000$           357,653$                        $       25,392,000 
To be delivered  through 122nd Safe Streets for 
All grant project and includes funding from ADA 
ramp program

Total 24,139,298$        3,933,021$                    $      66,452,810 

Safer Streets: New Signals and Beacons 1 project removed pre-2025

1 T00646 122nd Ave Crossings (SE Clinton to NE Davis) design January 2026 2,206,897$           1,173,310$                    3,625,479$          
To be delivered with FOS2 lighting project 
T01051

2 T01039
E Burnside St at 24th Ave and NE 114th Ave at 
Halsey St

design June 2027 -$                      221,381$                       -$                     
Two crossings are combined into one 
design/bid/build project. 30% design.

2L T01040 SE 105th at Stark St design January 2028 * * 1,000,000$          
To be delivered  with SE Washington FOS2 
Paving project and federally funded grant 
project (T01035)

2L T01041 SE 105th at Washington St design January 2028 * * 1,000,000$          
To be delivered  with SE Washington  FOS2 
Paving project and federally funded grant 
project (T01035)

Total 2,206,897$          1,394,691$                   5,625,479$         
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Safer Streets: Sidewalks and Other Walkways 2 projects completed, 1 removed pre-2025

2 T01045 NE 42nd Ave (Killingsworth to Holman) design December 2025 1,700,000$           542,573$                       1,980,000$          Paused to address funding gap

2 T01046 SE Washington St (80th to 82nd) const. September 2025 600,000$              260,922$                       875,000$             
Bid through Prime Contractor Development 
Program

Total 2,300,000$          803,494$                      2,855,000$         

Safer Streets: Lighting Portland for Safety 1 project completed pre-2025

2 T01029 NE Killingsworth St (42nd to Portland Hwy) const. December 2025 750,000$              167,494$                       750,000$             
Combined with T01052 into a single  contract. 
Currently under construction.

2 T01052
SW Capitol Highway / 49th Ave (Barbur to 
Stephenson)

const. December 2025 500,000$              198,127$                       500,000$             
Combined with T01029 into a single  contract. 
Currently under construction.

2 T01051 122nd Ave (NE San Rafael to SE Powell) design September 2025 750,000$              581,589$                       750,000$             
To be delivered through 122nd Ave Crossing 
FOS1 project (T00646)

2L T01209 SE Stark St (122nd to 162nd) design June 2026 1,000,000$           4,981$                            $         1,000,000 
To be delivered with the Safer Outer Stark 
project (T00770)

Total 3,000,000$          952,191$                      3,000,000$         

Safer Streets: Neighborhood Greenways 3 projects completed pre-2025

2 T01058
SW Bertha Neighborhood Greenway (35th to 
Barbur)

design February 2026 450,000 998,919$                       100,000$             
Segment from 35th to B-H Hwy removed from 
scope per March 2024 FOSOC meeting

2 T01055
NE Sacramento/Knott Greenway (122nd to 
162nd)

design March 2026 500,000 109,758$                       500,000$             
Was pushed back to 2026 to combine with FOS3 
paving project

2 T01053 NE Mason/Skidmore Greenway (37th to 77th) const. September 2025 1,828,000 812,200$                       1,828,000$          
Concrete ramp and island work completed 
separately, greenway striping work underway.

Total 2,778,000$          1,920,877$                   2,428,000$         

FOS 1 Total 10,172,195$        3,100,514$                   26,414,289$       
FOS 2 Total 13,177,000$        5,498,895$                   13,754,000$       
FOS 2L Total 11,075,000$        404,865$                      40,193,000$       


	Dashboard

