
Fixing Our Streets Project Dashboard: 2023 End of Year Report
FOS II (2021-2024)
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Paving: Busy Streets  $        20,000,000  $              6,182,000  $       33,860,000 
T00988 N Ida Ave (Lombard to Smith) August 2021 1,320,000$           450,000$                  $         1,770,000 Includes funding from ADA ramp program
T01002 NE 138th Place (Halsey to Sacramento) November 2021 822,000$              480,000$                  $         1,210,000 Includes funding from ADA ramp program

T00814 SE 162nd Ave (Division to Powell) May 2023 4,022,000$           4,010,000$               $         6,050,000 
Delivered through 162nd Access to Transit 
project  and included funding from ADA ramp 
program

T01001
SW Bertha Blvd (Beaverton-Hillsdale Highway to 
Vermont)

September 2024 522,000$              250,000$                  $            700,000 Includes funding from ADA ramp program

T01000 SW 45th Ave (Flower to Vermont) July 2025 2,322,000$           240,000$                  $         2,470,000 Includes funding from ADA ramp program
T00997 NE Killingsworth St (60th to Portland Hwy) February 2025 3,777,000$           460,000$                  $         4,000,000 Includes funding from ADA ramp program

T01035 SE Washington St (102nd to 108th) August 2026 5,030,000$           2,000$                       $       12,270,000 

To be delivered with New Signals and Beacons 
FOS2 projects (T01040 and T01041) and federally 
funded grant project and includes funding from 
ADA ramp program

T00998 SE 122nd Ave (Steele to Foster) August 2027 5,045,000$           290,000$                  $         5,390,000 
To be delivered  through 122nd Safe Streets for 
All grant project  and includes funding from ADA 
ramp program

Paving: Neighborhood Streets  $          5,000,000  $              3,030,000  $         5,000,000 

T01075 NE Alberta St (Cully to 72nd) August 2021 60,000$                    

T01076
N Houghton St (at Dana) to McCoy Court (at 
Haven)

August 2021 80,000$                    

T01078 N Tillamook St (Flint to Williams) August 2021 230,000$                 

T01081 SE Bush St (99th to 112th) August 2022 10,000$                    

T01077 SE 87th Ave (Rural to Holgate) September 2022 1,780,000$              

T01080 NW Pettygrove St (19th to 25th) September 2023 330,000$                 

T01079 NW Raleigh St (29th to 20th) September 2023 540,000$                 
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Safer Streets: New Signals and Beacons 5,000,000$           *  * 
T01039 E Burnside Street at 24th Ave June 2025 2,500,000$           170,000$                 2,500,000$          

T01039 NE 114th Avenue at Halsey Street June 2025 * * *
To be delivered with E Burnside at 24th project 
(T01039)

T01040 SE 105th at Stark St August 2026 * * 1,000,000$          
To be delivered  with Paving project and 
federally funded grant project (T01035)

T01041 SE 105th at Washington St August 2026 * * 1,000,000$          
To be delivered  with SE Washington  FOS2 
Paving project and federally funded grant 
project (T01035)

T01039 SE César E Chávez Boulevard at Francis Street NA * * * Cancelled due to upcoming federal grant project

Safer Streets: Sidewalks and Other Walkways  $          4,500,000  $              1,650,000  $         7,430,000 

T00644 SE Mill Street (135th to 139th) June 2023 1,000,000$           1,000,000$              3,270,000$          
Delivered through 4M Neighborhood Greenway 
project and included funding from ADA ramp 
program

T01045 NE 42nd Ave (Killingsworth to Holman) September 2024 1,700,000$           430,000$                 1,980,000$          Includes funding from ADA ramp program

T01031 SW Multnomah Blvd (37th to 40th) June 2024 275,000$              110,000$                 430,000$             Includes funding from ADA ramp program

T01046 SE Washington St (80th to 82nd) October 2024 600,000$              100,000$                 875,000$             Includes funding from ADA ramp program

T01044 NE Glisan St (122nd to 123rd) July 2026 600,000$              6,000$                      875,000$             Includes funding from ADA ramp program

Safer Streets: Safe Routes to School Projects  $          6,000,000  $                 890,000  $         8,900,000 
T00948 SE Bush St (105th to 112th) August 2022 518,400$               $                 520,000  $            570,000 
T01048 NE 148th Ave (Sacramento to Halsey) November 2023 550,000$              350,000$                  $            550,000 

T00763 SE 174th Ave (Stark to Main) December 2024 500,000$              -$                           $         2,900,000 Includes funding from SRTS grant

T01049 NE Shaver St (102nd - 115th) July 2025 1,380,000$           1,653$                       $         3,380,000 

T01050 Portland Public Schools 1,500,000$           20,000$                     $         1,500,000 
To be delivered through MLK Safety (T00999), 
Midway Speedbumps, SRTS Signals Citywide
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Safer Streets: Lighting Portland for Safety  $          4,500,000  $                 625,000  $         4,500,000 

T00720 NE Glisan St (102nd to 162nd) April 2023 1,000,000$           40,000$                    1,500,000$          
Delivered through the East Glisan Street Update 
project

T01029 NE Killingsworth St (42nd to Portland Hwy) January 2025 750,000$              100,000$                 750,000$          

T01052
SW Capitol Highway / 49th Ave (Barbur to 
Stephenson)

January 2025 500,000$              140,000$                 500,000$             

T01051 122nd Ave (NE San Rafael to SE Powell) August 2024 750,000$              340,000$                 750,000$             
To be delivered through 122nd Ave Crossing 
FOS1 project (T00646)

T01209 SE Stark St (122nd to 162nd) June 2026 1,000,000$           5,000$                       $         1,000,000 
To be delivered with the Safer Outer Stark 
project

Safer Streets: Neighborhood Greenways  $          4,500,000  $                 750,000  $         4,050,000 

T01057
N Delaware Neighborhood Greenway (Willamette 
to Terry

October 2024 350,000 120,000$                 350,000$             

T01056
Parkrose Neighborhood Greenway (multiple 
segments)

October 2024 250,000 100,000$                 250,000$             

T01054 SE 60s Bikeway (Lincoln - Flavel) October 2024 672,000 250,000$                 672,000$             

T01058
SW Bertha Neighborhood Greenway (35th to 
Barbur)

June 2024 450,000 80,000$                    450,000$             

FOS Oversite Committee to hear proposal for 
cancellation and reallocation of SW Bertha 
project from SW 35th to BHH at March 2024 
meeting

T01055
NE Sacramento/Knott Greenway (122nd to 
162nd)

October 2024 500,000 20,000$                    500,000$             

T01053 NE Mason/Skidmore Greenway (37th to 77th) July 2025 1,828,000 180,000$                 1,828,000$          
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Safer Streets: Neighborhood Safety Improvements (by area plan)  $          1,500,000  $                 380,000  $         1,500,000 
T00945 Northwest in Motion  Ongoing 500,000$              170,000$                 500,000$             
T01059 North Portland in Motion  Ongoing 500,000$              180,000$                 500,000$             
T01060 Southwest in Motion  Ongoing 500,000$              30,000$                    500,000$             

Community Transportation Services: Basic Maintenance  $        13,000,000  $           11,560,000  $       21,920,000 
T01061 Potholes  Ongoing 5,000,000$           5,050,000$              5,000,000$          
TX0010 Base Repair  Ongoing 4,000,000$           3,440,000$              12,920,000$       
T01063 Gravel Streets  Ongoing 4,000,000$           3,070,000$              4,000,000$          

Community Transportation Services: Basic Safety Improvements  $        10,500,000  $              3,210,000  $       10,500,000 

T01064 Safer Intersections Ongoing 2,000,000 280,000$                 2,000,000$          
* $1.2M of these funds were allocated to 122nd 
Ave project (T01295)

T01065 Speed Reduction on Cut Through Routes Ongoing 2,000,000 1,330,000$              2,000,000$          
T01066 Neighborhood Greenway Retrofit Ongoing 2,500,000 1,600,000$              2,500,000$          

T01067 Additional safety enhancements Ongoing 1,590,000 * 4,000,000$          
$2.4M of these funds have been allocated to 
multimodal enhancements on other FOS2 
projects

TOTAL 31 8                24 74,500,000$        28,277,000$             $    100,160,000 

FOS I (2017-2020) - Remaining Projects This is not the full list of FOS I projects.

T00646 122nd Ave Crossings (SE Clinton to NE Davis) December 2024 1,000,000$               $         3,630,000 
T00624 82nd Ave Crossings (SE Ash to NE Beech) July 2024 750,000$                  $         1,450,000 
T01236 Safe Routes to School Signals August 2024 1,390,000$               $         9,010,000 
T00585 SW 4th Ave (Lincoln to Burnside) August 2025 1,330,000$               $       21,000,000 
T00764 Safe Routes to School Sidewalks August 2024 430,000$                  $         1,000,000 

* Project expenditures being tracked as part of another project(s)
** Individual project budgets may not add up exactly to the overall FOS category budget (due to contingency or if a project is being delivered in conjunction with a project in another FOS category). 
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