
Construction

Temporary signs installed

Close Denver to Traffic (Watts to Schofield)

Mobilization

Concrete Repairs

Sawcut, excavate, base repair

Place new concrete (weather dependent)

Cure time

Open Denver to Traffic
Striping Repairs/New Crosswalks (weather dependent)

September October November

October 8th


