



SE HAWTHORNE PAVE AND PAINT

Mid-project report - Draft: May 2020

APPENDICES A & B



PBOT
PORTLAND BUREAU OF TRANSPORTATION

AREA + PROJECT PLANNING

APPENDIX A

HAWTHORNE BOULEVARD TRANSPORTATION PLAN STATUS

Reporting on the implementation status of recommendations from the 1997 Hawthorne Boulevard Transportation Plan

Hawthorne Boulevard Transportation Plan (1997)

LOCATION	RECOMMENDATION	IMPLEMENTED?
11th / Hawthorne	Install curb extensions at both corners on Hawthorne (south side of intersection) and on 11th (west side of intersection)	Y
	Relocate transit stop at 10th Ave to 11th	Stops now located at SE 9th and 12th Avenues
	Install crosswalks on all legs of the intersection	Y
11th / 12th / Hawthorne / Madison	Install directional signage and pavement markings	Partially
	Install crosswalks on all legs of the intersection, except north side of 12th	Y
12th / Hawthorne	Relocate transit stop at 12th (in front of Burgerville) to the far side intersection	N
14th / Hawthorne	Install curb extensions on all corners of the intersection	Y
Maple / Hawthorne	Install curb extension on Hawthorne (east side of intersection)	Y
16th (north leg) / Hawthorne	Install curb extensions at both corners on 16th and on Hawthorne (east side of intersection)	Y
16th (south leg) / Hawthorne	Install curb extensions at both corners on Hawthorne and on 16th (west side of intersection)	Y
	Install crosswalks on either side of the intersection	Y
	Install covered bike parking (i.e., bike oasis)	Not present currently
Between 18th & 19th / Hawthorne	Install curb extension on north side of Hawthorne between 18th and 19th	Y
Poplar / Hawthorne	Install curb extension on Hawthorne (west side of intersection)	Y
20th (north leg) / Hawthorne	Install curb extensions at corners on 20th and on Hawthorne (east side of intersection)	Y
	Install crosswalks on all legs of the intersection	Partially
Elliot / Hawthorne	Install curb extensions at corners on Elliot and on Hawthorne (west side of intersection)	Y
	Install crosswalk across Elliot	Y
	Install covered bike parking (i.e., bike oasis)	Y
20th (south leg) / Hawthorne	Realign south leg of 20th to match the north leg	N
	Install curb extension on Hawthorne (east side of intersection)	N
20th / Salmon	Install "semi-diverters" on Salmon Street at 20th	N

LOCATION	RECOMMENDATION	IMPLEMENTED?
22nd (north leg) / Hawthorne	Install curb extension on Hawthorne (east side of intersection)	Y
22nd (south leg) / Hawthorne	Install curb extension on Hawthorne (west side of intersection)	Y
Between 22nd and 23rd / Hawthorne	Install curb extension on south side of Hawthorne between 22nd and 23rd	Y
23rd (south leg) / Hawthorne	Install curb extensions on both corners (west side of intersection)	Y
25th (south leg) / Hawthorne	Install curb extensions on both sides of Hawthorne and on 25th (west side of intersection)	Y
25th (north leg) / Hawthorne	Install curb extensions on both sides of Hawthorne	Y
26th (north leg) / Hawthorne	Install covered bike parking (i.e., bike oasis)	Not present currently
27th / Hawthorne	Install curb extensions at all corners on Hawthorne	Y
	Install crosswalks on all legs of the intersection	Y
Between 27th & 28th / Hawthorne	Install curb extension along south side of Hawthorne	Partially
28th / Hawthorne	Install crossings across Hawthorne on both sides of intersection and across 28th	N
	Install curb extensions on northside of Hawthorne	N
29th / Hawthorne	Install curb extensions at all corners on Hawthorne and on north leg of 29th (east side of intersection)	Y
	Install crossings across Hawthorne on both sides of intersection	Y
30th / Hawthorne	Install curb extensions at all corners on Hawthorne and on north leg of 30th (both sides of intersection)	Y
	Install crosswalks on all legs of the intersection	Y
30th / Salmon	Install "semi-diverters" on Salmon Street at 30th	N
32nd PI / Hawthorne	Install curb extensions at all corners on Hawthorne	Y
	Install crosswalks on all legs of the intersection	N
	Install a new signal at 32nd PI	N
34th / Hawthorne	Install curb extensions at all corners on Hawthorne and on north and south leg of 34th (east side of intersection)	Partially
	Install crosswalks on all legs of the intersection	Y
	Install five covered bike parking (i.e., bike oasis) areas between 34th and 41st	Partially
35th (south leg) / Hawthorne	Install crosswalks across 35th and across Hawthorne (west side of intersection)	Partially
	Install curb extensions at both end of new crosswalk across 35th	N
35th (north leg) / Hawthorne	Install curb extensions on 35th on both side of the intersection. both end of new crosswalk across 35th	N
	Install crosswalks across 35th and across Hawthorne (east side of intersection)	N
	Install curb extensions at both ends of new crosswalk across Hawthorne and on 35th	N
35th PI / Hawthorne	Install crosswalks across 35th PI and across Hawthorne (west side of intersection)	Y
	Install curb extensions at both ends of the new crosswalks across 35 PI and Hawthorne	Partially
	Install a new signal at 35th PI	Y

LOCATION	RECOMMENDATION	IMPLEMENTED?
36th (north leg) / Hawthorne	Install crosswalks across 36th and across Hawthorne (east side of intersection)	Partially
	Install curb extensions at both ends of the new crosswalks across 36th and Hawthorne	Partially
36th (south leg) / Hawthorne	Install crosswalks across 36th	N
	Install curb extensions at both ends of the new crosswalk across 36th	N
37th (north leg) / Hawthorne	Install curb extensions at all corners on Hawthorne and 37th (west side of on north leg, both side on south leg)	Partially
	Install crosswalks on all legs of the intersection	Y
38th (north leg) / Hawthorne	Install crosswalks across Hawthorne on both west and east sides of the intersection and across 38th	Partially
	Install curb extensions along the southside of Hawthorne and at all corners at Hawthorne and 38th	Partially
38th (south leg) / Hawthorne	Install curb extensions at all corners on Hawthorne and 38th	N
39th / Hawthorne	Install crosswalks on all legs of the intersection	Y
41st / Hawthorne	Install crosswalks across Hawthorne on both west and east sides of the intersection	Y
	Install curb extensions along all corners on Hawthorne and at the westside corners on the north and south legs of 41st	Partially
	Install three covered bike parking (i.e., bike oasis) areas between 41st and 51st	Partially
44th / Hawthorne	Install curb extensions on Hawthorne (west side of intersection) and at westside corner on south leg of 44th	Y
47th / Hawthorne	Install curb extensions along the northside of Hawthorne and at all corners at Hawthorne and 47th	Y
	Install crossing with median island across Hawthorne (west side of intersection)	N
48th / Hawthorne	Install curb extensions along the northside of Hawthorne and at all corners of west side of intersection	Y
	Install crossing with median island across Hawthorne (west side of intersection)	Y
49th / Hawthorne	Install crosswalks across Hawthorne (west and east sides of intersection)	Y
	Install curb extensions at both ends of the new crosswalks across Hawthorne and on the north leg of 49th (west side of intersection)	Partially
50th (south leg) / Hawthorne	Install curb extensions on the north and south sides of Hawthorne	Partially
	Eliminate right turn slip lane	Y
	Reduce radius of southwest corner of the intersection	N
	Install new signal	Y
50th (north leg)/ Hawthorne	Install crosswalk along 50th	N
50th (north leg) to 55th	Install median islands along Hawthorne between intersections	N
55th / Hawthorne	Install curb extensions at 55th Avenue	Y
Hawthorne between 12th & 53rd	Install signage and pavement markings to indicate the outer lane of Hawthorne is a shared lane	Partially
Salmon/Taylor between 7th & 53rd	Clearly sign this parallel bike route along their length and at each cross street	Partially
Harrison/Lincoln between 12th & 53rd	Clearly sign this parallel bike route along their length and at each cross street	Y

APPENDIX B

COMMUNITY-GENERATED NEEDS AND SUGGESTIONS

A more detailed accounting of the things the PBOT project team heard during community engagement
(forthcoming with part 2 of report)



PBOT
PORTLAND BUREAU OF TRANSPORTATION