


# Independent District Commission Workplan

January	February	March	April	May	June	July	August	September
-Appointment -Onboarding	-Foundational work -Review district plan criteria	<b>-Release draft district plan criteria</b> -Public hearing on criteria	-Deliberate based on public input <b>-Vote on district plan criteria</b>	-Demographer drafts maps -Notice public hearings	<b>-Release draft district plan</b>	Eight public hearings	<b>-Final vote on district plan</b>	
<b>Community Engagement</b> 								
-Public comment opens	-Community engagement contractor selected	-Public hearing notice -Public hearing on draft criteria		-Notice public hearings		Eight public hearings		-Public information