Pec	destrian Master Plan (1998)			2017 Assessment		
Ped Master Plan Project Title	Ped Master Plan Description	Implementation	Completed/In Process Projects	Future TSP Projects	TSP Project Timeframe	Comments
NE Shaver - 116th to 122nd	Construct sidewalks and crossing improvements for pedestrian travel and access to Tri-Met Line 22 and to Parkrose Middle School and Parkrose High School.	Complete	Project ID TM5302			
N Lombard at Interstate Crossing		Complete	Interstate MAX			
NE Cully Blvd - Killingsworth to Prescott Corridor	Reconstruct the roadway and add separated sidewalks, bike lanes and crossing improvements.	Complete	Cully Blvd: Prescott St - Killingsworth St			
NE 57th/Cully - Fremont to Prescott Corridor	Construct sidewalks and crossing improvements for pedestrian travel and access to transit and schools.	Complete		TSP 40037: Cully, NE (Columbia Blvd - Fremont): Multi-modal improvements: road reconstruction (Prescott - Killingsworth) including intersection improvements at Prescott. Bike lanes (Prescott- Columbia). Sidewalks and crossing improvements (Killingsworth - Fremont).	Years I-10	
NE Alberta - Martin Luther King to 33rd Main Street	Construct streetscape and transportation improvements as developed in the Alberta Street Plan.	Complete	Alberta Street Trees 61361; T00593			
NE Prescott at Cully Crossing	Replace beacon with new traffic signal to increase pedestrian safety and convenience at this intersection.	Complete				
Bridgeton Access to Delta Park	Plan, design and construct a pedestrian connection from the Bridgeton Neighborhood to Delta Park	Complete	Marine Way?			
NE Bridgeton Rd Greenstreet	Develop a unique identity for NE Bridgeton St. Seek community partnerships for implementation.	Complete	Bridgeton Rd Marine Dr Trail P00188; ProjectID 2437; Project ID 44119;			various sidewalks, trails speed humps, and newer housing constructed. Difficult to quantify completion.
Stairs from NW Thurman at Gordon to Aspen Connection	Construct stairs and path to replace lost historic stairs in this existing 6-meter-wide right-of-way, in order to improve pedestrian travel and access totransit.	Complete				Found in google street view, not asset manage
Vista Ridge Stairs, from SW Vista Ave to SW Mill St Terrace	Acquire public walkway easement and construct stairs between existing path and SW Mill Street Terrace, to connect existing off-street pedestrian network and improve access to light rail.	Complete				
SE 82nd - Duke to Clatsop Corridor	Construct a sidewalk to provide access to transit and schools.	Complete		TSP 40013 82nd Ave Corridor Improvements: Design and implement multimodal improvements to sidewalks, crossings, transit stops, striping, and signals to enhance ped/bike safety, access to transit, and transit operations. Project design will consider freight movement needs, consistent with policies, street classification(s) and uses.	Years I-10	
SE Woodstock - 39th to 49th Main Street	Construct streetscape and crossing improvements as shown in the WoodstockBoulevard Transportation Plan.	Complete				
SE Hawthorne Blvd - 12th to 55th Main Street	Construct crossing improvements and streetscape improvements as shown inthe Hawthorne Boulevard Transportation Plan.	Complete	ProjectID 37241			
E Burnside at Sandy/12th Crossing	Relocate north-south crosswalk on east side of NE/SE 12th to eliminate thesafety hazard of stranding pedestrians with no refuge between signal phases.	Complete				
SE Powell at Foster Rd Crossing	Safety improvements to signalized intersection.	Complete		Part of TSP 70021: Foster Rd Corridor Improvements: Improve sidewalks, lighting, crossings, bus shelters, and benches on Foster and improve pedestrian crossings to benefit access to transit. Install separated in-roadway bicycle facilities and widen substandard sidewalks.	Years I-10	
SE Foster Rd at 82nd Ave	Safety improvements to signalized intersection.	Complete		Part of TSP 70021: Foster Rd Corridor Improvements: Improve sidewalks, lighting, crossings, bus shelters, and benches on Foster and improve pedestrian crossings to benefit access to transit. Install separated in-roadway bicycle facilities and widen substandard sidewalks.	Years I-10	
SE 92nd - Powell to Schiller	Construct a walkway and crossing improvements.	Complete	ProjectID 37405			

Pe	edestrian Master Plan (1998)			2017 Assessment		
Ped Master Plan Project Title	Ped Master Plan Description	Implementation	Completed/In Process Projects	Future TSP Projects	TSP Project Timeframe	Comments
Pedestrian Overpass, SE Lafayette - 18th to 20th	Construct a new pedestrian overpass to replace existing decrepit structure.	Complete	TriMet project			
E Burnside - 28th to 33rd	Plan and develop streetscape and transportation improvements to increase opportunities to walk and enhance the Main Street character of this corridor.	Complete	ProjectID TG0011; ProjectID T00500A	TSP 70010 Inner E Burnside Ped/Bike Improvements: Design and implement bicycle facilities and improve pedestrian crossings to provide access to schools and transit.	Years I-10	
SE Powell at 26th	Improve signalized intersection safety for access to schools.	Complete				Signal has ped crossings and bike boxes as part of 20's bikeway
Pedestrian Access to Transit: NE Sandy Blvd, I2th Ave to 37th	Pedestrian access to transit project: Improve sidewalk access in vicinity, improve ease of crossing and install curb extensions at transit stops with enhanced stop amenities.	Complete				\$8,195,387 in 02-03 CIP (thru 06-07); \$7,854,994 in 03-04 CIP (thru 07-08); \$7,772,545 in 04-05 CIP 9thru 08-09); \$7,362,519 in 05-06 CIP (thru 09-10); \$5,607,839 in 06-07 CIP (thru 10-11); \$231,065 in 07-08 CIP (thru 11-12)
SW Capitol Highway - 35th to Miles	Construct sidewalks and crossing improvements for pedestrian travel and access to transit.	Complete	ProjectID T00586			
Path and bridge over Stevens Creek, SW Nevada Ct.	Construct a path and a pedestrian bridge over Stevens Creek to connect SWNevada Ct. to Capitol Hill Rd and Bertha Blvd at Chestnut.	Complete				
Path and stair from SW Nevada St to Barbur		Complete	SW Barbur - Nevada Connector			
SW Spring Garden Road - Taylors Ferry to Barbur Blvd	Construct a walkway to provide access to transit and schools.	Complete	ProjectID T00499; ProjectID 62312	TSP 90061 SW Spring Garden St Ped/Bike Improvements: Design and implement pedestrian and bicycle facilities, including improved crossings at 22nd & Barbur and 22nd & Multnomah.	Years I-10	
Stair in SW 19th Avenue R.O.W. from Troy to Moss	Construct path and stair in unimproved right-of- way of SW 19th between Troy and Moss to allow better pedestrian access to Barbur Blvd.	Complete	SW Urban Trail 6			
Path and stair to connect SW Bancroft St below I-5	Construct a stair down the steep slope below SW Kelly and pedestrian crossing improvements at the intersection of SW Bancroft and Macadam to improve pedestrian access between Homestead and Corbett/Lair Hill/Terwilliger neighborhoods.	Complete	Terwilliger - Bancroft Connector			
Bridge and path to connect SW Lee to SW 43rd in existing ROW	Construct a bridge and path to connect SW Lee to SW 43rd Ave within the existing right-of-way.	Complete	SW Lee St - SW 43rd Ave Connector			
SW Huber St - 35th to Barbur	Construct a walkway for pedestrian travel and access to transit.	Complete	ProjectID T00280			sidewalk on one side
SW Terwilliger, Troy to South Ridge	Construct a walkway for pedestrian travel and access to transit.	Complete	Terwilliger Trail			
SW 62nd Ave at Beaverton Hillsdale Hwy	Install median refuge to improve pedestrian crossing.	Complete				
Path along I-5 from SW Fifth Ave to Custer St	Construct path between the end of SW Fifth Ave, under the Terwilliger Bridge, to Custer St, to improve pedestrian access between neighborhoods.	Complete				
Pedestrian Crossing Improvements, Citywide	Citywide project to select sites annually to improve crossing conditions for pedestrians.	Project in Progress				Difficult to quantify completion.
Parkrose Pedestrian Enhancements Project	Construct a sidewalk and crossing improvements to provide access to Tri-MetLine 71 and Prescott Elementary School (Project includes improvements onNE Prescott from 92 - 122 and NE 105th from Sandy - Skidmore.	Project in Progress	Project ID T00504	TSP 50032: Parkrose Pedestrian Improvements:Construct sidewalk and crossing improvements to provide access to transit and schools; TSP 40065 NE Prescott Safety Improvements: Construct bicycle facilities, sidewalks, and crossing improvements for pedestrian and bicycle safety and to improve access to transit.	Years II-20; Years I-10	

Pe	edestrian Master Plan (1998)	2017 Assessment						
Ped Master Plan Project Title	Ped Master Plan Description	Implementation	Completed/In Process Projects	Future TSP Projects	TSP Project Timeframe	Comments		
Mill Park Pedestrian Improvements	Construct sidewalks and crossing improvements to improve pedestrian travel and access to transit and schools on Market St from 96th - 112nd; 101st Ave from Market - Division and 117th Ave from Stark - Division.	Project in Progress	Project ID TH0071, East Portland Access to Employment T00455	TSP 80014 Mill Park Pedestrian Improvements: Construct sidewalks and crossing improvements to enhance pedestrian travel and access to transit and schools.;	Years 11-20	some sidewalks built, EPAE in design		
SE Powell Blvd - 69th to 174th	Construct sidewalks and crossing improvements for pedestrian travel and access to transit.	Project in Progress	Powell-Division High Capacity Transit T00465	TSP 80035 East Portland Access to Employment: This project will build sidewalks and crossing improvements on Powell Blvd, improve sidewalks for access to transit, improve transit stops, improve transit operations, and build the 100s and 150s Neighborhood Greenways. TSP 80032: Outer Powell Blvd Corridor Improvements, Phase 2: Widen street to three lanes (inclusive of a center turn lane), or four lanes from 162nd – 174th if specific traffic conditions are met, with sidewalks and buffered bike lanes or other enhanced bike facility. Add enhanced pedestrian and bike crossings.; TSP 80037 Powell-Division Safety and Access to Transit: Construct improvements for safety, access to transit, and transit operations in the Powell-Division corridor.	Years I-10; Years I-20; Years I-10	West of I-205 sidewalks throughout		
SE Foster - 103rd Ave to Foster Pl Corridor	Construct walkway and crossing improvements to facilitate pedestrian traveland access to transit.	Project in Progress	Project ID T00504	TSP 80010 Outer Foster Rd Pedestrian Improvements: Construct sidewalks and crossing improvements to facilitate pedestrian travel and access to transit.		Lents URA; mostly complete with a few small gaps between IIIth and Foster PI		
SE Division - 136th to 174th	Construct sidewalks and crossing improvements for pedestrian travel and access to transit.	Project in Progress	ProjectID T0032 sidewalk infili; ProjectID T00383; ProjectID E10931 Division Transit GreenStreet; SAP Number T00465;	TSP 80009: Outer Division Corridor Improvements: Construct streetscape improvements to enhance sidewalks, lighting, crossings, bus shelters and benches, and bicycle facilties.; TSP 80034 East Portland Access to Transit: Construct SE Division St sidewalk infill and 130s Bikeway; TSP 80037 Powell-Division Safety and Access to Transit: Construct improvements for safety, access to transit, and transit operations in the Powell-Division corridor.; TSP 70015 SE Division St Transit Improvements: Provide capital improvements that benefit frequent bus service along Division from downtown Portland Gresham.; TSP 80040 Powell-Division Corridor HCTCapital Construction: Capital construction of High Capacity Transit project between Portland and Gresham along Powell/Division Corridor. TSP 80039: Powell/Division HCTProject Development: Project Development through ROW acquisition/early construction for High Capacity Transit project between Portland and Gresham.	Years I-10; Years I-10; Years I-10; Years I1-20; N/A; Years I-10			
St Johns Pedestrian District	Plan and develop improvements to the pedestrian environment within thisPedestrian District, which is also a Region 2040 Town Center, to emphasizedistrict identity and make walking the mode of choice for trips within the	Project in Progress	St Johns Truck & Ped Safety Improvements 37613	TSP 30050 St Johns Pedestrian Improvements: Enhance pedestrian access to transit, improve safety, and enhance the streetscape such as better lighting and crossings. Improvements including realigning the "ivy" island, curb extensions, a new traffic signal at Richmond/Lombard, and pedestrian connections between St. Johns and the riverfront based on the St Johns/Lombard Plan.	Years I-10	Difficult to quantify completion.		
NE Killingsworth - 42nd to Cully Blvd	Construct sidewalks and crossing improvements for pedestrian travel and access to Tri-Met Line 72.	Project in Progress	T00460	TSP 40104 Connected Cully: Make improvements to calm traffic, fill in the missing sidewalks along transit routes, and increase walking and bicycling by creating new north/south connections to schools.	Years I-10			
NE Prescott - 47th to Cully	Construct sidewalks for school access.	Project in Progress	T00460	TSP 40104 Connected Cully: Make improvements to calm traffic, fill in the missing sidewalks along transit routes, and increase walking and bicycling by creating new north/south connections to schools.	Years 1-10			
NE Killingsworth - Williams to 33rd	Plan and develop streetscape and transportation improvements to increaseopportunities to walk and enhance the Main Street character of this corridor.	Project in Progress	Project ID 43349; T00012	TSP 40053: NE Killingsworth Safety Improvements: Develop streetscape and transportation improvements to increase opportunities to walk and enhance the main street character of this corridor.	Years 1-10			
NE 60th - Killingsworth to Going/Cully	Construct a walkway.	Project in Progress	T00460	TSP 40104 Connected Cully: Make improvements to calm traffic, fill in the missing sidewalks along transit routes, and increase walking and bicycling by creating new north/south connections to schools.	Years 1-10			

Pedestrian Master Plan (1998)				2017 Assessment		
Ped Master Plan Project Title	Ped Master Plan Description	Implementation	Completed/In Process Projects	Future TSP Projects	TSP Project Timeframe	Comments
NE 72nd Ave - Prescott to Killingsworth	Construct sidewalk, curb and storm drainage improvements along 72nd. Construct crossing improvements at 72nd and Prescott and 72nd and Killingsworth.	Project in Progress	ProjectID T00460; TH0151;	TSP 40012: NE 72nd Ave Pedestrian Improvements: Construct sidewalks, curbs, and storm drainage improvements along 72nd and improve pedestrian crossings.	Years I-10	Several small sidewalks constructed
W Burnside - Park to 23rd Corridor	Improve pedestrian crossings in corridor	Project in Progress	Project ID T00538	TSP 20014 W Burnside Corridor Improvements: Design and construct boulevard improvements including pavement reconstruction, wider sidewalks, curb extensions, safer crossings, new traffic signals, and traffic management. TSP 20089 W Burnside/Couch Corridor Improvements, Phase 1: Construct transportation improvements including traffic signals, turn lanes, curb extensions, bicycle network improvements, crossing improvements, and improvements for transit operations; TSP 20091 W Burnside/Couch Corridor Improvements, Phase 2: Implements a one-couplet design including new traffic signals, widened sidewalks, curb extensions, bike lanes, on-street parking and street trees. This project will be coordinated with ODOT to address potential impacts to the I-405 interchanges, overcrossings and ramps.	Years I-10; Years I-10; N/A	
SE Division - Grand to 136th Corridor	Plan, develop and construct transportation and streetscape improvements, crossing improvements, and improvements to transit operations and facilities.	Project in Progress	ProjectID T0032 sidewalk infill; ProjectID T00383; ProjectID E10931 Division Transit GreenStreet; SAP Number T00465;	TSP 80009: Outer Division Corridor Improvements: Construct streetscape improvements to enhance sidewalks, lighting, crossings, bus shelters and benches, and bicycle facilities; TSP 80034 East Portland Access to Transit: Construct SE Division St sidewalk infill and 130s Bikeway; TSP 80037 Powell-Division Safety and Access to Transit: Construct improvements for safety, access to transit, and transit operations in the Powell-Division corridor; TSP 70015 SE Division St Transit Improvements: Provide capital improvements that benefit frequent bus service along Division from downtown Portland to Gresham; TSP 80040 Powell-Division Corridor HCTCapital Construction: Capital construction of High Capacity Transit project between Portland and Gresham along Powell/Division Corridor. TSP 80039: Powell/Division HCTProject Development: Project Development through ROW acquisition/early construction for High Capacity Transit project between Portland and Gresham.	Years I-10; Years I-10; Years I-10; Years II-20; N/A; Years I-10	
SE Powell Blvd - Ross Island Br to 39th	Plan and develop streetscape and transportation improvements to increase opportunities to walk and enhance the pedestrian character of this corridor.	Project in Progress	T00465	TSP 70045 Inner Powell Blvd Corridor Improvements: Retrofit existing street with multimodal safety improvements including enhanced pedestrian and bicycle crossings, pedestrian and bike activated signals, median islands with trees, redesign of selected intersections and stormwater management facilities. Project design will consider freight movement needs, consistent with policies, street classification(s) and uses.	Years 11-20	ODOT Constructed some improved crossings
NE/SE 70's Greenstreet	Partner with Bicycle Program to develop a combined pedestrian greenway and bike boulevard along the corridor. Project will include crossing improvements at arterials, streetlighting and art.	Project in Progress		TSP 70052 SE Seventies Bikeway: Design and implement a bikeway using neighborhood greenway and/or separated in-roadway treatments, with crossing improvements as needed at major streets.	Years I-10	Project currently in development
SW 35th/Stephenson Project	Construct a walkway for pedestrian travel and access to schools on 35th Ave from Stephenson to Dickenson and on Stephenson from 27th to 35th.	Project in Progress	Project SAP Number E10131;	TSP 90007 Outer SW 35th Ave Ped/Bike Improvements: Add bicycle facilities, sidewalks, crossing improvements, and median islands.; TSP 90062 SW Stephenson Ped/Bike Improvements: Construct pedestrian and bicycle facilities	Years 11-20	Some sidewalk segments installed
SW Vermont - Shattuck to 30th	Construct a walkway for pedestrian travel and access to transit, parks and schools.	Project in Progress	ProjectID T00225.D30/SAP E10280 SW Vermont/Illinois Greenway	TSP 90067 SW Vermont St Ped/Bike Improvements, Segment I & 2: Construct multi- modal street improvements including bicycle and pedestrian facilities.	Years I-I0	Sidewalk in some spots
SW Capitol Hwy, Multnomah Viaduct to Taylors Ferry	Construct sidewalks and crossing improvements for pedestrian travel and access to transit.	Project in Progress	ProjectID T00595	TSP 90026 Capitol Hwy Corridor Improvements: Improve SW Capitol Highway from SW Multnomah Boulevard to SW Taylors Ferry Road to include a continuous sidewalk(s), safe crossings and bicycle access along the corridor.	Years I-10	

Pe	edestrian Master Plan (1998)	2017 Assessment					
Ped Master Plan Project Title	Ped Master Plan Description	Implementation	Completed/In Process Projects	Future TSP Projects	TSP Project Timeframe	Comments	
NE Glisan - 122nd to 162nd Corridor	Construct sidewalks and crossing improvements to improve pedestrian travel and access to Tri-Met Line 25.	Partial Construction	ProjectlD 62310	TSP 50025: Outer Glisan Safety and Streetscape Improvements: Install bicycle facilities on existing street. Install street trees (requires sidewalk widening, curb extensions, and/or bioswales). Install a signal at 131st Pl to improve pedestrian and vehicular access to Glisan St.	Years 11-20	Sidewalks constructed, with a few small gaps. TSP project will widen sidewalks and improve facilities	
Gateway Pedestrian District	Plan and develop improvements to the pedestrian environment within this Pedestrian District, which is also a Region 2040 Regional Center, toemphasize district identity and make walking the mode of choice for tripswithin the district. Seek regional funding and partnerships within the district forimplementation.	Partial Construction		TSP 50002, 50003, 50015, 50018, 50019, 50020, 50024, 80001, 80018, 80035	Varies	Difficult to quantify completion.	
Ventura Park Pedestrian District Pedestrian District	Plan and develop improvements to the pedestrian environment within thePedestrian District to emphasize district identity and make walking the mode ofchoice for trips within the district. Seek partnerships within the district forimplementation.	Partial Construction		TSP 80031 SE/NE 117th Ave Neighborhood Greenway, TSP 80017 Outer Stark Ped/Bike Improvements	Years 11-20; Years 1-10	Difficult to quantify completion.	
NE 102nd - Brazee to Sandy	Construct a sidewalk to provide access to transit and schools.	Partial Construction	Project ID T00328	TSP 50004:NE 102nd Ave Corridor Improvements: Construct sidewalks and improved crossings, install bicycle facilities, and make traffic safety improvements.	Years I-I0	Sidewalks have been constructed along the majority of this route, with ADA ramps in some spots	
NE 148th - Glisan to Airport Way	Construct a sidewalk for pedestrian travel and access to schools.	Partial Construction		TSP 50009: NE 148th Ave Safety Improvements: Design and implement pedestrian and bicycle facilities, including intersection crossing improvements at 148th & Sandy. Improve traffic safety by addressing line of sight issues just north of I-84.	Years I-10	525 - NE 148th Ave, LID.37352 - NE 148th Ave LID Airport Way; LID.37490 - NE 148th LID Construction; LID.525 - NE 148th Ave, LID	
NE Halsey - 122nd to 162nd	Construct sidewalks and crossing improvements for pedestrian travel and access to Tri-Met Line 24 and Margaret Scott Elementary School.	Partial Construction		TSP 50028: Halsey St, NE (122nd-162nd): Pedestrian Improvements: Construct sidewalks, crossing improvements for pedestrian travel and access to transit	Years 11-20	small segments of sidewalk installed throughout	
SE Holgate - 104th to 122nd	Construct sidewalks where missing and crossing improvements to facilitatepedestrian travel and access to transit.	Partial Construction	Project ID 70054; 70791; T00278	TSP 80012 Outer Holgate Ped/Bike Improvements: Construct sidewalks and crossing improvements to facilitate pedestrian travel and access to transit. Extend bicycle facilities from 130th to 136th.	Years I-10	Some sidewalks built	
Powellhurst / Gilbert Pedestrian Enhancements Project	Construct sidewalks and crossing improvements to improve pedestrian traveland access to transit and schools on Harold from 102th - 128th; on 122nd from Bush - Harold; on 111th from Holgate - Howard; and on 110th fromHarold - Foster.	Partial Construction	Project ID T00278 (122nd Harold to Holgate)	TSP 80016 Powellhurst/Gilbert Pedestrian Improvements: Construct sidewalks, curbs, and drainage, as well as crossing improvements to enhance pedestrian travel and access to transit and schools.; TSP 80001 Cherry Blossom/112th/111th Ped/Bike Improvements: Design and implement pedestrian and bicycle facilities	Years 11-20; Years 1-10	Lents URA; 122nd segments mostly completed	
SE 112th - Foster to Mt. Scott	Construct a walkway.	Partial Construction		TSP 80001 Cherry Blossom/112th/111th Ped/Bike Improvements: Design and implement pedestrian and bicycle facilities	Years I-10	Lents URA; Foster to Brookside complete	
SE Mt Scott Blvd - 92nd to 112th	Build a continuous walkway for pedestrian travel and access to transit, withcrossing improvements at transit stop locations.	Partial Construction		TSP 70044 Mt. Scott Blvd Ped/Bike Improvements: Build a continuous walkway for pedestrian travel and access to transit with crossing improvements at transit stop locations. Design and implement bicycle facilities.	N/A	small segment 92nd to 99th has sidewalks	
Kenton Pedestrian District	Plan and develop improvements to the pedestrian environment within thePedestrian District to emphasize district identity and make walking the mode ofchoice for trips within the district. Seek partnerships within the district forimplementation.	Partial Construction	Denver St Improvements Project ID 37552; Interstate MAX Light Rail Traffic Calming 37427	TSP 30081 N Argyle Corridor Improvements: Design and implement pedestrian and bicycle facilities on N Argyle from N Columbia Blvd to N Denver Ave. Construct safety and connectivity improvements at the Columbia, Brandon, and Denver intersections.; TSP 30037 N Lombard Corridor Improvements: Design and implement transportation and streetscape improvements to improve safety and promote pedestrian-oriented uses along the corridor and to create a safe, pleasant pedestrian link over 1-5, including intersections improvements at Montana & Lombard and an improved pedestrian crossing of the Interstate 5 on-ramp. The project will be coordinated with ODOT to address potential impacts to Lombard and the I-5 interchange.	Years I-10; Years I-10	Difficult to quantify completion.	

Pe	edestrian Master Plan (1998)			2017 Assessment		
Ped Master Plan Project Title	Ped Master Plan Description	Implementation	Completed/In Process Projects	Future TSP Projects	TSP Project Timeframe	Comments
Hollywood Pedestrian District Pedestrian District	Plan and develop improvements to the pedestrian environment within this Pedestrian District, which is also a Region 2040 Town Center, to emphasize district identity and make walking the mode of choice for trips within the district. Seek regional funding and partnerships within the district for implementation.	Partial Construction		TSP 40045 Hollywood Town Center Safety Improvements: Implement multimodal safety improvements including traffic signals, restriping, improved pedestrian crossings, and connections to transit center.	Years 11-20	Difficult to quantify completion.
NE Fremont - 42nd to 52nd	Plan and develop streetscape and transportation improvements to increase opportunities to walk and enhance the Main Street character of this corridor.	Partial Construction		TSP 40039: NE Fremont Streetscape Improvements	N/A	
Killingsworth Pedestrian District	Plan and develop improvements to the pedestrian environment within thePedestrian District to emphasize district identity and make walking the mode ofchoice for trips within the district. Seek partnerships within the district forimplementation.	Partial Construction				
Eliot Pedestrian District		Partial Construction				Difficult to quantify completion. No description provided.
NE 92nd Ave - Halsey to Fremont Corridor	Construct a sidewalk to provide access to Tri-Met Line 33 and Jason Lee Elementary School	Partial Construction		TSP 40020: NE 92nd Ave Ped/Bike Improvements: Construct a walkway for pedestrian travel and access to transit, and design and implement bicycle facilities.	Years 11-20	Sidewalks on one side Halsey to Russel
Boise Pedestrian District	Plan and develop improvements to the pedestrian environment within the Pedestrian District to emphasize district identity and make walking the mode of choice for trips within the district. Seek partnerships within the district for implementation.	Partial Construction				Difficult to quantify completion.
Woodlawn Pedestrian District	Plan and develop improvements to the pedestrian environment within the Pedestrian District to emphasize district identity and make walking the mode of choice for trips within the district. Seek partnerships within the district for implementation.	Partial Construction				Difficult to quantify completion.
Pedestrian Access to Transit: NE Sandy Blvd, 47th Ave to 67th	Pedestrian access to transit project: Improve sidewalk access in vicinity, improve ease of crossing and install curb extensions at transit stops with enhanced stop amenities.	Partial Construction	Project ID T00179	TSP 40068 Sandy Blvd Corridor Improvements, Phase 2: Retrofit existing street with multi-modal street improvements including bicycle facilities, redesign of selected intersections to improve pedestrian crossings, streetscape, and safety improvements. Project design will consider freight movement needs, consistent with policies, street classification(s) and uses.	Years I-10	3 corner/crosswalk improvements constructed as part of TriMet's "Streamline" bus project
Northwest Pedestrian District	Plan and develop improvements to the pedestrian environment within the Pedestrian District to emphasize district identity and make walking the mode of choice for trips within the district. Seek partnerships within the district for implementation.	Partial Construction				Difficult to quantify completion.
Lents Pedestrian District	Plan and develop improvements to the pedestrian environment within thisPedestrian District, which is also a Region 2040 Town Center, to emphasizedistrict identity and make walking the mode of choice for trips within the	Partial Construction				TC: 92nd Ave, SE. (projected through 05-06); \$1,493,737 (thru 06-07); \$2,614,630 in 05-06 CIP (thru 09-10) 2) \$2,300,000 for Lents TC: Neighborhood Sts. SE (through 05-06); \$5,413,388 (thru 06-07); \$2,095,600 in 05-06 CIP (thru 09-10). 3) \$1,000,000 for Lents TC: Traffic Safety, SE (thru 05-06); \$4,464,928 (thru 06-07). 4) \$7,433,183 for Lents TC: Foster/Woodstock Ph 3 (thru 05-06); \$8,619,757 (thru 06-07). 5) \$1,635,715 for Lents TC: Foster/Woodstock, SE

Pedestrian Master Plan (1998)						
Ped Master Plan Project Title	Ped Master Plan Description	Implementation	Completed/In Process Projects	Future TSP Projects	TSP Project Timeframe	Comments
NE 82nd MAX Station Pedestrian Access to Transit	Plan and develop transportation improvements to enhance pedestrian accessto light rail and implement the Region 2040 Plan.	Partial Construction		TSP 80033 Eastside MAX Station Pedestrian Improvements: Retrofit existing streets along eastside MAX and at intersecting streets to include better sidewalks and crossings, curb extensions, bus shelters, and benches at 82nd, 148th, and 162nd stations.; TSP 40013 82nd Ave Corridor Improvements: Design and implement multimodal improvements to sidewalks, crossings, transit stops, striping, and signals to enhance ped/bike safety, access to transit, and transit operations. Project design will consider freight movement needs, consistent with policies, street classification(s) and uses.	Years 11-20; Years 1-10	
SE Foster Rd Pedestrian Access to Transit/Fastlink	Improve sidewalk access in vicinity, improve ease of crossing and install curbextensions at transit stops with enhanced stop amenities. Project includes transitpriority signal improvements.	Partial Construction		TSP 70021 Foster Road Corridor Improvements: Improve sidewalks, lighting, crossings, bus shelters, and benches on Foster and improve pedestrian crossings to benefit access to transit. Install separated in-roadway bicycle facilities and widen substandard sidewalks.; TSP 70047 Foster Rd Transit Improvements: Construct improvements that enhance frequent bus service along the Foster corridor.	Years I-10; Years I-10	Partial construction of crossing improvements
SE Flavel - 82nd to 92nd	Construct sidewalks and crossing improvements for pedestrian travel and access to transit.	Partial Construction		TSP 70020: SE Flave ISt Pedestrian Improvements: Construct sidewalks and crossing improvements	Years I-10	Some sidewalks constructed
SE 39th Ave - Stark to Schiller	Construct sidewalks and crossing improvements for pedestrian travel and access to transit.	Partial Construction	ProjectID 61622	TSP 70005 Cesar Chavez Corridor Improvements: Repair street, upgrade sidewalks, and add pedestrian/bicycle crossing improvements. Upgrade signals and make striping changes to improve traffic safety and transit operations.	Years 11-20	Sidewalks along entire corridor are complete
SE Milwaukie - Powell to Mall	Plan and develop streetscape and transportation improvements to increase opportunities to walk and enhance the Main Street character of this corridor.	Partial Construction		TSP 70041 Inner Milwaukie Streetscape Improvements: Design and implement streetscape improvements to enhance sidewalks, lighting, crossings, transit stops, and signals.	Years 11-20	sidewalks in place
SW 35th - Luradel to Dickenson	Construct a walkway and crossing improvements.	Partial Construction		TSP 90007 Outer SW 35th Ave Ped/Bike Improvements: Add bicycle facilities, sidewalks, crossing improvements, and median islands.	Years 11-20	Most sidewalk segments constructed and one crossing installed
SW Capitol Hwy, Beaverton Hillsdale to 31st	Construct sidewalks and crossing improvements for pedestrian travel and access to transit.	Partial Construction		TSP 90070 Capitol/Vermont/30th Intersection Improvements: Realign the Capitol/Vermont/30th intersection and provide sidewalks, bike lanes, and drainage improvements.	Years 1-10	Sidewalks throughout, some crossing improvements
Path and stair - SW Woods to SW Sam Jackson Pk Rd	Acquire an easement and construct path and stairs to connect SW Woods atSW 4th Ave to Terwilliger Blvd and up to SW Sam Jackson Park Rd.	Partial Construction	Terwilliger Trail			Segment woods to terwilliger constructed
SW Marquam Hill Corridor - 13th and Gibbs to 11th and Curry	Construct a walkway and crossing improvements.	Partial Construction	sidewalks on 11th constructed 2013 ProjectID T00250	TSP 90049.2 Marquam Hill Ped/Bike Improvements, Segment 1: Design and implement pedestrian and bicycle facilities	Years II-20	
SW Sunset - Capitol to Dosch	Construct a walkway for pedestrian travel and access to transit.	Partial Construction	short sidewalk segment ProjectID T00281	TSP 90063 Sunset Blvd Ped/Bike Improvements: Construct a pedestrian walkway and climbing bike lane.	Years 11-20	
SW Barbur - Sheridan to Front	Construct sidewalks and crossing improvements for pedestrian travel andaccess to transit.	Partial Construction	ProjectID 62312; ProjectID TH0319	TSP 90016 Inner Barbur Corridor Improvements: Construct Improvements for transit, bikes and pedestrians. Transit improvements include preferential signals, pullouts, shelters, left turn lanes and sidewalks. TSP 90018 Barbur/OR-99W Safety and Access to Transit: Construct improvements for safety, access to transit, and transit operations in the Barbur corridor.	Years I-10	
SW Shattuck Rd - Beaverton- Hillsdale Hwy to Vermont	Construct a walkway for pedestrian travel and access to transit.	Partial Construction		TSP 90059 SW Shattuck Rd Ped/Bike Improvements, Segments 1, 2, 3: Construct a pedestrian walkway, climbing bike lane, and crossing improvements.	Segment I Years I-10, Segment 2 Years II-20, Segment 3 N/A	I small segment on north end completed
SW Spring Garden Road - Barbur Blvd to 26th Ave	Construct a walkway to provide access to transit and schools.	Partial Construction	ProjectID 62312			

	edestrian Master Plan (1998)			2017 Assessment	T00 0	
Ped Master Plan Project Title	Ped Master Plan Description	Implementation	Completed/In Process Projects	Future TSP Projects	TSP Project Timeframe	Comments
Multnomah Pedestrian District	Plan and develop improvements to the pedestrian environment within thisPedestrian District, which is also a Region 2040 Main Street, to emphasizedistrict identity and make walking the mode of choice for trips within the	Partial Construction	ProjectID T00245	TSP 90050 SW Multnomah Blvd Ped/Bike Improvements, Phase 2: Provide separated pedestrian and bicycle facilities, along with stormwater management facilities.	Years I-10	Difficult to quantify completion.
SW Beaverton- Hillsdale Hwy - Capitol to 65th	No description	Partial Construction		TSP 90020 Beaverton-Hillsdale Hwy Corridor Improvements: Build new sidewalks, improve crossings, and enhance access to transit. Project design will consider freight movement needs, consistent with policies, street classification(s) and uses. TSP 90019 Beaverton-Hillsdale Hwy ITS: Install needed ITS infrastructure (communication network, new traffic controllers, CCTV cameras, and vehicle /pedestrian detectors). These ITS devices allow us to provide more efficient and safe operation of our traffic signal system.	Years I-10; Years I-10	sidewalks constructed along majority of route
SW Bertha/Capitol Hill - Barbur to Beaverton- Hillsdale	Construct a walkway for pedestrian travel and access to schools.	Partial Construction		TSP 90002 SW 19th/Capitol Hill Rd Safety Improvements: Design and implement bicycle and pedestrian facilities to create a safe and convenient crossing of I-5, Multnomah Blvd, and Barbur Blvd. Design and implement enhanced shared roadway bicycle facilities on Capitol Hill Rd from Barbur to Bertha.	Years I-10	few sidewalk segments
SW 30th Ave - Vermont to Beaverton- Hillsdale	Construct a walkway for pedestrian travel and access to transit.	Partial Construction		TSP 90005 SW 30th Ave Ped/Bike Improvements: Construct a pedestrian walkway and bicycle facilities, and improve the pedestrian crossing at Beaverton-Hillsdale Hwy & 30th.	Years II-20	few sidewalk segments
SW 26th Ave - Spring Garden to Taylors Ferry	Construct a walkway for pedestrian travel and access to transit.	Partial Construction	ProjectID 62312; ProjectID T00499	TSP 90004 26th Ave Ped/Bike Improvements: Design and implement pedestrian and bicycle facilities	Years 11-20	
SW 35th Ave - Taylors Ferry to Luradel	Construct a walkway for pedestrian travel and access to transit.	Partial Construction		TSP 90007 Outer SW 35th Ave Ped/Bike Improvements: Add bicycle facilities, sidewalks, crossing improvements, and median islands.	Years 11-20	few sidewalk segments
SW Capitol Hwy, 49th to Kruse Ridge Dr	Construct a walkway.	Partial Construction		TSP 90072 Lessre Road Ped/Bike Improvements: Design and implement pedestrian and bicycle facilities	N/A	Road called Lesser Rd now. Some sidewalk constructed
SW Dolph Ct, 26th to Capitol Hwy	Construct a walkway.	Partial Construction		TSP 90073 SW Dolph Ct Ped/Bike Improvements: Construct a walkway for pedestrian travel and install a neighborhood greenway	N/A	one sidewalk segment complete
SW 45th Ave - B- H Hwy to Iowa	Construct walkway and crossing improvements on east side of SW 45th Ave between SW Cullen and SW lowa, and a stair and path from SW Cullen to B-H Hwy in existing twenty-foot wide right-of-way to facilitate pedestrian travel and access to transit.	Partial Construction	SW 45th Ave Connector Trail	TSP 90008.1 SW 45th Ave Ped/Bike Improvements, Segment 1: Construct a pedestrian walkway and bicycle facilities.	Years 11-20	
Johns Landing Pedestrian District	Plan and develop improvements to the pedestrian environment within the Pedestrian District to emphasize district identity and make walking the mode of choice for trips within the district. Seek partnerships within the district for implementation.	Partial Construction				Difficult to quantify completion.
West Portland Pedestrian District Future Project	Plan and develop improvements to the pedestrian environment within this proposed Pedestrian District, which is also a Region 2040 Town Center, if it is adopted following the Community Planning process. Emphasize district identity and make walking the mode of choice for trips within the district. Seek regional funding and partnerships within the district for implementation. Specific boundaries for this proposed district have not yet been adopted.	Partial Construction				Difficult to quantify completion.
Lair Hill Pedestrian District Future Project	Plan and develop improvements to the pedestrian environment within thisproposed Pedestrian District, if it is adopted, to emphasize district identity andmake walking the mode of choice for trips within the district. Seekpartnerships within the district for implementation. Specific boundaries for thisproposed district have not yet been adopted.	Partial Construction				Difficult to quantify completion.

	edestrian Master Plan (1998)	2017 Assessment					
Ped Master Plan Project Title	Ped Master Plan Description	Implementation	Completed/In Process Projects	Future TSP Projects	TSP Project Timeframe	Comments	
Montavilla Pedestrian District	Plan and develop improvements to the pedestrian environment within the Pedestrian District to emphasize district identity and make walking the mode of choice for trips within the district. Seek partnerships within the district for implementation.	Partial Construction				Difficult to quantify completion.	
Southwest Pedestrian Connections Project	Plan, design and construct pedestrian connections in Southwest Portland to facilitate pedestrian access to schools, parks, shopping, employment and transit	Partial Construction				Difficult to quantify completion.	
Woodland Park Pedestrian Enhancements Corridor	Construct sidewalks and crossing improvements on San Rafael from IIIth -I22nd; Sacramento from IIIth - II7th; and IIIth Ave from San Rafael -Sacramento, to improve pedestrian travel and access to Tri-Met line 23 and24 and Sacramento Elementary School.	No Construction, Identified in TSP		TSP 50038: Parkrose Heights Pedestrian Improvements: Construct a sidewalk and crossing improvements to provide access to transit and schools. ITIth Klickitat to Halsey, San Rafael ITIth to 122nd. TSP 50037 San Rafael/Tillamook Neighborhood Greenway - design/implement neighborhood greenway, with improved crossings at major streets.	Years 11-20		
N Columbia Blv - Swift Ct to Portland Rd Corridor	Construct a walkway and crossing improvements for pedestrian travel and access to schools; add pedestrian signal indications at existing traffic signals.	No Construction, Identified in TSP		TSP 30056 - Columbia Blvd Protected Bikeway: Design and implement a protected bikeway or multi- use path. Project design will consider freight movement needs, consistent with policies, street classification(s) and uses.	N/A		
N Columbia Blv - Argyle Way to Albina Ave	Construct a walkway and crossing improvements.	No Construction, Identified in TSP		TSP 30004 Columbia Blvd Pedestrian Improvements: Construct sidewalks and crossing improvements. Project design will consider freight movement needs, consistent with policies, street classification(s) and uses.	N/A		
N Greeley - Going to Interstate	Construct a walkway on the east side and transit stop improvements.	No Construction, Identified in TSP		TSP 30091: North Portland Greenway Trail, Segment 5: Build a multi-use trail along the Albina Yard connecting Swan Island to the Rose Quarter.	Years 11-20		
NE Ainsworth Greenstreet	Partner with Bicycle Program to develop a combined pedestrian greenway and bike boulevard along the corridor. Project will include crossing improvements at arterials, streetlighting and art.	No Construction, Identified in TSP		TSP 30001 Ainsworth Bridge Pedestrian/Bicycle Improvements: Construct improvements to the bridge to create a safe and pleasant crossing for pedestrians and bicyclists over I-5.	N/A		
Pedestrian Overcrossing, W Burnside at Wildwood Tr	Construct a pedestrian overcrossing over W. Burnside that connects the Wildwood Trail to eliminate the at-grade crossing.	No Construction, Identified in TSP		TSP 60006 Outer W Burnside Corridor Improvements: Widen street to add bicycle facilities, improve sidewalks, lighting, crossings and provide traffic signals and turn lanes at Burnside & Skyline.	N/A		
W Burnside - Tichner to Skyline	Construct sidewalks and crossing improvements for pedestrian travel and access to transit.	No Construction, Identified in TSP		TSP 60006 Outer W Burnside Corridor Improvements: Widen street to add bicycle facilities, improve sidewalks, lighting, crossings and provide traffic signals and turn lanes at Burnside & Skyline.	N/A		
SE Belmont - I2th to 43rd	Plan and develop streetscape and transportation improvements to increaseopportunities to walk and enhance the Main Street character of this corridor.	No Construction, Identified in TSP		TSP 70009 Belmont Streetscape Improvements: Design and implement streetscape improvements to enhance sidewalks, lighting, crossings, transit stops, and signals.	N/A		
SE Powell at Milwaukie Crossing	Reconfigure signal phasing to add pedestrian crosswalk on the east leg of theintersection.	No Construction, Identified in TSP		TSP 70041 Inner Milwaukie Streetscape Improvements: Design and implement streetscape improvements to enhance sidewalks, lighting, crossings, transit stops, and signals.	Years 11-20		
NE 60th MAX Station Pedestrian Access to Transit	Plan and develop transportation improvements to enhance pedestrian accessto light rail and implement the Region 2040 Plan.	No Construction, Identified in TSP		TSP 40115 60th Ave MAX Station Area Improvements: Implement pedestrian and bicycle improvements in the 60th Ave MAX Station Area identified in the Eastside MAX Station Area Communities Project.	Years I-10		
SE Flavel - 45th to Clatsop	Construct a walkway.	No Construction, Identified in TSP		TSP 70019 Flavel Dr Roadway Improvements: Fully improve street from SE 45th to Clatsop Street with travel lanes, curbs, swales, sidewalks, and separated in-roadway bicycle facilities from 52nd to Clatsop.	N/A		
SE Holgate - 39th to 52nd	Construct crossing improvements to provide access to transit and schools.	No Construction, Identified in TSP		TSP 70032 Holgate Blvd Corridor Improvements: Reconstruct pavement structure and stormwater drainage facilities, improve corner curb ramps to ADA standards, improve pedestrian crossings, and add bicycle facilities.	Years II-20		
E Burnside - 60th to 82nd	Construct crossing improvements in this corridor to provide access to transit and schools.	No Construction, Identified in TSP		TSP 70010 Inner E Burnside Ped/Bike Improvements: Design and implement bicycle facilities and improve pedestrian crossings to provide access to schools and transit.	Years I-10		

Ped Master Plan			Completed/In		TSP Project	
Project Title	Ped Master Plan Description	Implementation	Process Projects	Future TSP Projects	Timeframe	Comments
SE 13th - Malden to Tacoma	Plan and develop streetscape and transportation improvements to increase opportunities to walk and enhance the Main Street character of this corridor.	No Construction, Identified in TSP		TSP 70001 SE 13th Ave Streetscape Improvements: Plan and implement streetscape and transportation improvements, including crossing improvements, to increase opportunities to walk and enhance the main street character.	N/A	
SE Milwaukie - Yukon to Tacoma	Plan and develop streetscape and transportation improvements to increase opportunities to walk and enhance the Main Street character of this corridor.	No Construction, Identified in TSP		TSP 70042: Design and implement streetscape improvements to enhance sidewalks, lighting, crossings, transit stops, and signals.	N/A	
Pedestrian Overpass near Markham School	Construct a path and pedestrian overpass over SW Barbur Blvd and I-5 toconnect SW Alfred St. and SW 52nd to the rear of Markham School.	No Construction, Identified in TSP		TSP 90048 Markham School Pedestrian/Bicycle Overpass: Construct pedestrian/bicycle path and bridge over Barbur Blvd and I-5 to connect SW Alfred and SW 52nd to the rear of Markham School.	Years 11-20	
SW Capitol Hwy, Terwilliger to Sunset	Construct a sidewalk on the south side for pedestrian travel and access to schools and transit.	No Construction, Identified in TSP		TSP 90029 Inner Capitol Hwy Corridor Improvements: Construct sidewalks, crossing improvements for access to transit, and bike improvements, and install left turn lane at the Capitol/Burlingame intersection.	Years 11-20	
SW Broadway Drive - Grant to Sherwood	Construct a walkway.	No Construction, Identified in TSP		TSP 90024 SW Broadway Dr Pedestrian Improvements: Construct a walkway and crossing improvements	N/A	
SW Hamilton - Scholls Ferry to Dosch	Construct a walkway to provide access to transit and schools.	No Construction, Identified in TSP		TSP 90034 Bridlemile Ped/Bike Improvements: Construct a pedestrian walkway, bicycle facilities, and crossing improvements.	Phase I Years I- 10, Phase 2 Years II-20, Phase 3 N/A	
SW Dosch Road - Sunset to Patton	Construct a walkway for pedestrian travel and access to transit.	No Construction, Identified in TSP		TSP 9003 I SW Dosch Rd Interim Safety Improvements: Construct an enhanced shoulder to improve safety for all modes.	Years I-10, Segments I and 2 N/A	
SW Taylors Ferry - 40th to 60th	Construct a walkway for pedestrian travel and access to transit.	No Construction, Identified in TSP		TSP 90064 Outer Taylors Ferry Safety Improvements: Widen shoulder to provide bicycle climbing lane and construct a walkway for pedestrian travel and access to transit.	Segment I Years I-10, Segment 2 N/A	
SW Taylors Ferry - Macadam to 35th	Construct a walkway for pedestrian travel and access to transit.	No Construction, Identified in TSP		TSP 90065 Inner Taylors Ferry Safety Improvements: Widen shoulder to provide bicycle climbing lane and construct a walkway for pedestrian travel and access to transit. Widen shoulder in uphill direction on SW Taylors Ferry Rd from Macadam to Terwilliger to provide bicycle climbing lane and stripe bike lanes from Terwilliger to 35th. Construct sidewalks for pedestrian travel and access to transit.	Segment 1 N/A, segment 2 Years I-10, Segment 3 N/A	
SW Capitol Hwy, Terwilliger to Barbur (North)	Construct sidewalks and crossing improvements for pedestrian travel and access to transit.	No Construction, Identified in TSP		TSP 90029 Inner Capitol Hwy Corridor Improvements: Construct sidewalks, crossing improvements for access to transit, and bike improvements, and install left turn lane at the Capitol/Burlingame intersection.	Years 11-20	
SW Pomona St - 35th to Barbur Blvd	Construct a walkway.	No Construction, Identified in TSP		TSP 90055 SW Pomona St Ped/Bike Improvements: Design and implement pedestrian and bicycle facilities.	N/A	
SW Patton Rd - Homar to Dosch	Construct a walkway for pedestrian travel and access to transit.	No Construction, Identified in TSP		TSP 90054 SW Patton Rd Ped/Bike Improvements: Construct a pedestrian walkway and bicycle facilities, with improved crossings where needed	Segment I and 2 N/A, Segment 3 Years I-10	
SW Dosch Rd, Sunset to Beaverton- Hillsdale Hwy	Construct a walkway for pedestrian travel and access to transit.	No Construction, Identified in TSP		TSP 90031 SW Dosch Rd Interim Safety Improvements: Construct an enhanced shoulder to improve safety for all modes. Construct a pedestrian walkway and climbing bike lane.	Years I-10, Segments I and 2 N/A	
SW Shattuck Rd, Beaverton Hillsdale Hwy to Patton	Construct a walkway for pedestrian travel and access to transit.	No Construction, Identified in TSP		TSP 90034 Bridlemile Ped/Bike Improvements: Construct a pedestrian walkway, bicycle facilities, and crossing improvements.	Phase I Years I- 10, Phase 2 Years II-20, Phase 3 N/A	
SW Patton Rd from Dosch to Shattuck	Construct a walkway.	No Construction, Identified in TSP		TSP 90054 SW Patton Rd Ped/Bike Improvements: Construct a pedestrian walkway and bicycle facilities, with improved crossings where needed	Segment I and 2 N/A, Segment 3 Years I-I0	
SW Garden Home - Capitol Hwy to 65th	Construct a walkway for pedestrian travel and access to transit.	No Construction, Identified in TSP		TSP 90033 Garden Home Ped/Bike Improvements: Construct pedestrian and bicycle safety improvements, including drainage designed for constrained right-of-way.	Years I-I0	
SW Cameron Rd - 45th to Shattuck	Construct a walkway for pedestrian travel and access to transit.	No Construction, Identified in TSP		TSP 90025 SW Cameron Rd Pedestrian Improvements: Construct a walkway for pedestrian travel and access to transit.	N/A	
SW 25th Ave/SW Kanan - 23rd Ave to B-H Hwy	Construct sidewalk and crossing improvements for access to school and transit.	No Construction, Identified in TSP		TSP 90003 SW 25th/Kanan Pedestrian Improvements: Construct a walkway for pedestrian travel and access to transit	N/A	

Pe	edestrian Master Plan (1998)			2017 Assessment		
Ped Master Plan Project Title	Ped Master Plan Description	Implementation	Completed/In Process Projects	Future TSP Projects	TSP Project Timeframe	Comments
Pedestrian Pathway and Greenstreet in former Red Electric	Acquire historic right-of-way and construct a walkway between Bertha Blvd and Shattuck Rd for pedestrian travel and access to schools.	No Construction, Identified in TSP		TSP 90108 Red Electreic Trail, Segments 1-5: Construct Segment 1 of the Red Electric Trail as recommended in the Red Electric Trail Planning Study.	Segment I Years I-10, Segment 2 Years II-20, Segment 3 Years II-20, Segment 4 Years I-10, Segment 5 Years II-20	Segment 4 currently in design
Pedestrian Access to Transit: SW Garden Home, Capitol to 45th	Pedestrian access to transit project: Improve sidewalk access in vicinity,improve ease of crossing and install curb extensions at transit stops withenhanced stop amenities, on SW Garden Home from Capitol to 45th; onMultnomah from 35th to 45th; and on SW 40th from Capitol to Multnomah; for access to lines 5, 45 and 1.	No Construction, Identified in TSP				This is in the TSP as part of longer Garden Home Rd project.
SE 174th - Main to Powell	Construct a sidewalk for pedestrian travel and access to schools.	No Construction, not in TSP				tiny spots of sidewalks, otherwise no work done. Not sure why this never made it into TSP. Might not have been a high priority in EPIM.
Stair in SW Spiral Way R.O.W.	Construct a concrete stairway in existing 16' right- of-way between SW Vista and SW Montgomery.	No Construction, not in TSP				TSP did not include SW Trails type projects like paths and stairs in SW because PBOT generally does not build these projects using public funds.
SE Creston Kenilworth Greenstreet	Develop a unique identity for the streets connecting Powell Park, KenilworthPark, and Creston Park along the route defined in the Creston Kenilworth Neighborhood Plan as a Pedestrian Parkway. Seek community partnerships for implementation.	No Construction, not in TSP				Work was never done to develop this project.
Path, SE 36th PI R.O.W. from Francis St to 36th PI	Construct a 70-meter long path in existing 6' wide right-of-way to enhance the pedestrian network.	No Construction, not in TSP				Small project would be part of Ped Program.
SE Woodstock - 49th to 87th	Plan and develop streetscape and transportation improvements to increase opportunities to walk and enhance the Main Street character of this corridor.	No Construction, not in TSP				Not actually a main street, more like a series of small business nodes separated by low- density residential.
Path and stair, SW Cable to SW Jackson	Improve existing trail and construct stairs to link SW Cable to SW Jackson Street in order to enhance the pedestrian network and improve access to transit and schools.	No Construction, not in TSP				TSP did not include SW Trails type projects like paths and stairs in SW because PBOT generally does not build these projects using public funds.
Stairs, End of SW Harrison St at SW 16th	Construct new public stairway within the right-ofway to link SW Harrison and SW 16th.	No Construction, not in TSP				TSP did not include SW Trails type projects like paths and stairs in SW because PBOT generally does not build these projects using public funds.
Stairs, SW 16th from SW Hall to SW Upper Hall	Construct a series of linked stairways in the SW 16th Ave. right-of-waybetween SW Hall and SW Upper Hall at College St. The design shouldfeature the outstanding viewpoints that would be created and should includereferences to the squatter colony that existed in this area in the 1930s.	No Construction, not in TSP				TSP did not include SW Trails type projects like paths and stairs in SW because PBOT generally does not build these projects using public funds.
Stairs in SW I 4th Ave R.O.W. from SW College St to Cardinell	Construct new stairs within the 15' right-of-way of SW 14th Ave betweenSWCollege St and SW Cardinell Dr.	No Construction, not in TSP				TSP did not include SW Trails type projects like paths and stairs in SW because PBOT generally does not build these projects using public funds.

Pe	edestrian Master Plan (1998)			2017 Assessment		
Ped Master Plan Project Title	Ped Master Plan Description	Implementation	Completed/In Process Projects	Future TSP Projects	TSP Project Timeframe	Comments
Stair from SW Terwilliger PI to Burlingame PI	Build a stair in existing ten-foot wide right-of-way between Burlingame Pl and Terwilliger Pl for pedestrian travel and access to Wilson HS.	No Construction, not in TSP				TSP did not include SW Trails type projects like paths and stairs in SW because PBOT generally does not build these projects using public funds.
Path in SW Lobelia St R.O.W., 5th Ave to Boones Ferry Rd	Construct a path in the existing right-of-way of SW Lobelia St to link Terwilliger and Boones Ferry Rd.	No Construction, not in TSP				TSP did not include SW Trails type projects like paths and stairs in SW because PBOT generally does not build these projects using public funds.
Stair in SW 10th R.O.W. from SW Burlingame Ave to Bertha Blvd	Construct path and stairs to connect SW 10th and SW 13th Dr. at SW Burlingame Ave to Bertha Blvd, to improve pedestrian travel and access to transit and shopping.	No Construction, not in TSP				TSP did not include SW Trails type projects like paths and stairs in SW because PBOT generally does not build these projects using public funds.
Stair from SW Canby St to Barbur at 13th	Acquire a public walkway easement and construct path and stair to connect SW Canby St to Barbur Blvd at 13th Ave.	No Construction, not in TSP				TSP did not include SW Trails type projects like paths and stairs in SW because PBOT generally does not build these projects using public funds.
SW 35th Ave - Multnomah to Barbur	Construct walkways and crossing improvements on SW 35th from Multnomah to Barbur.	No Construction, not in TSP				Removed from TSP and replaced with 30th/Hume/31st route at request of neighborhood advocates