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EPIM Table 18: Implementation Matrix Status of Funding and Implementation Notes
For abbreviations/acronyms, see page iv in the report.

SIDEWALK INFILL - TYPE 1 (existing curb & stormwater)
ID#  C Project Years Length (mi) Funded Length (mi) Unfunded Partial Funds Full Funds Partial Done Done Budget Notes
S-1 SE 122nd Ave Complete and Green Main Street 2011-14 1.03 1 $3,318,655 Constructed
S-2 SE 122nd Ave Sidewalk Infill: Ramona - Foster 2012-13 0.13 1 $130,000 Constructed
S-3 SE 122nd Ave Sidewalk Infill: Powell - Holgate 2012-13 0.22 1 $220,000 Constructed
S-4 SE 160th Ave Sidewalk Infill: Burnside - Stark 2012-13 0.11 1 $110,000 Constructed
S-5 NE Sandy Blvd Sidewalk Infill: 86th - 92nd 2012-13 0.10 1 $300,000 Southside built. Northside in design. Now part of ADD1 project below.
S-6 NE Weidler St Sidewalk Infill: 99th - 112th 2012-13 0.18 1 $180,000 Constructed
S-7 SE 112th Ave Sidewalk Infill: Powell - Holgate 2012-13 0.10 1 $100,000 Constructed
S-8 NE Glisan St Sidewalk Infill: 148th - 162nd 2012-14 0.57 1 $570,000 Constructed
S-9 SE Stark St Sidewalk Infill: 126th - City Limit 2012-14 0.82 1 $820,000 Constructed

S-10 SE Division St Sidewalk Infill: 148th - City Limit 2012-14 0.51 1 $510,000 Constructed
S-11 NE 102nd Ave Sidewalk Infill: I-84 - Weidler 2012-14 0.43 1 $430,000 Constructed
S-12 SE 162nd Ave Sidewalk Infill: Salmon - Powell 2012-14 0.99 1 $990,000 Constructed
S-13 SE Division St Sidewalk Infill: 98th - 145th 2013-15 0.54 1 $540,000 Metro EPAT RFFA 2014-15 Grant Awarded. In Design. Construction 2018-19.
S-14 NE 148th Ave Sidewalk Infill: Halsey - Glisan 2014-15 0.83 1 $1,710,000 Fixing Our Streets Program. Build in 2018
S-23 Unfunded Next Tier Sidewalk Projects - Type 1 (not mapped) 3.68 mile Ongoing See list below from EPIM Report page 77.

SE 112th Ave: Market - Powell 0.28 1 $783,000 Fixing Our Streets Program. Build in 2018.
SE Market St: 112th - 130th 0.61 1 EP Access to Employment & Education (REOF). Construction 2019.
SE Market St: 96th - 112th 0.30 1 EP Access to Employment & Education (REOF). Construction 2019.
SE Flavel St: 84th - 92nd 0.22 1 $348,000 Fixing Our Streets Program. Build in 2018.
NE Halsey St: 148th - 162nd 0.56 1 TBD. Candidate for 2016 Fall BuMP and PBOT allocation. See bottome of table
NE 102nd Ave: Sandy - I-84 0.10 1 $199,000 Fixing Our Streets Program. Build in 2018.
SE Holgate Blvd: I-205 - 122nd 0.72 1 Unfunded at this time.
NE Halsey St: 125th - 132nd 0.34 1 TBD. Candidate for 2016 Fall BuMP and PBOT allocation. See bottom table
NE Halsey St: 132nd - 148th, north side 0.55 1 TBD. Candidate for 2016 Fall BuMP and PBOT allocation. See bottom table
TOTAL 8.07 4 0 7 1 11 $12,703,655

SIDEWALK INFILL - TYPE 2 (curb & stormwater not present)
ID# Project Years Length (mi) Built Length (mi) Unfunded Partial Funds Full Funds Partial Done Done Budget Notes
S-15 SE 136th Ave Innovative Sidewalk Pilot Project (Holgate - Powell) 2012-14 0.52 1 $1,400,000 Budget restored April 2013. Constructed. 
S-16 NE Prescott St Innovative Sidewalk Infill: 105th - 116th 2012-14 0.35 1 $910,000 Constructed
S-17 NE Fremont St Shared Pathway: 102nd - 112th 2012-14 0.49 1 Unfunded at this time.
S-18 SE 117th Ave Sidewalk: Mill Park ES 2012-14 0.06 1 Unfunded at this time. Potentially Fixing Our Streets Safe Shoulders.
S-19 SE Ramona St Sidewalk Infill: 122nd - 136th 2012-14 0.31 1
S-20 SE Holgate Blvd Shared Pathway: 122nd - 130th 2012-14 0.34 1
S-21 SE Holgate Blvd Shared Pathway: 130th - 136th 2013-14 0.33 1 Unfunded at this time.
S-22 Unfunded Next Tier Sidewalk Projects - Type 2 (not mapped) Ongoing See list below from EPIM Report page

SE 136th Ave: Division - Powell 2013-14 0.43 1
SE 136th Ave: Holgate - Foster 2013-14 0.96 1
NE Prescott St: I-205 - 102nd, north side 0.33 1 Included below Part of Line 73 project (see ADD1). Construction winter 2017.
NE 111th Dr/Ave: Klickitat - Halsey 1.55 1 Unfunded at this time.
SE 104th Ave: Bush - Cora 0.48 1 Unfunded at this time.
SE Ellis St: Foster - 92nd 0.54 1 Unfunded at this time.
SE 104th Ave: Harold - Holgate 0.85 1 Unfunded at this time.
TOTAL 4.63 2.91 7 0 0 0 7 $7,503,000

CROSSING IMPROVEMENTS associated with sidewalk projects
ID# Project Years Crossings Unfunded Partial Funds Full Funds Partial Done Done Budget Notes
S-1 SE 122nd Ave at Schiller St, Raymond St 2012-14 2 1 Included above Part of Sidewalk project. Constructed.
S-3 SE 122nd Ave at Boise St 2012-13 1 1 Included below State funding secured  by Rep Shemia Fagan. Construction 2015.
S-4 SE Stark St at 160th Ave 2012-13 1 1 Included below Funded in partnership w/TriMet. Constructed.
S-5 NE Sandy Blvd at 91st Ave 2012-13 2 1 $25,000 Confirm budget. Also completed ped modification to Fire signal at 87th Ave.
S-6 NE Halsey/Weidler at 106th Ave 2012-13 2 1 1 Included below State funding secured  by Rep Shemia Fagan. Construction 2015.
S-9 SE Stark St at 133rd/135th Ave 2012-14 1 1 Included below Funded in partnership w/TriMet. Constructed.

S-12 SE 162nd Ave at Salmon St 2012-14 1 Project not recommended for improvements at this time.
TOTAL 10 0 0 2 1 4 $425,000 Includes crossings at SE Stark/128th and SE Division/I-205 Path.

For additional information on 
each project, please see 
sections 6.2 through 6.10 in 
the report.

$1,445,000

$3,600,000 State Funds allocated by Oregon State Legislature, secured by Rep Shemia Fagan. 
Plus PBOT SDCs. Constructed.

$1,593,000 ODOT TE Grant Awarded. Sidewalk and bike lane design. Constructed.
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CROSSING IMPROVEMENTS associated with neighborhood greenways
ID# Project Years Crossings Unfunded Partial Funds Full Funds Partial Done Done Budget Notes
G-1 130s Greenway at Glisan, Burnside, Stark, Division, Powell 2012-14 5 1 Included below EPAT RFF Grant Awarded for 2014-15. In Design.
G-5 Knott/Russell Greenway at 102nd, 122nd, 148th 2013-14 3 1 Unfunded at this time.
G-6 100s Greenway Central at Division, Powell 2013-14 2 1 Included below Part of EPIM REOF Grant Awarded by Metro. Funded in 2016-18.
G-7 Pacific/Oregon/Holladay Greenway at 102nd, 122nd 2013-14 2 1 Included in ADD1
G-8 Woodland Park Greenway at 102nd/Bell 2014-15 1 1 Unfunded at this time.
G-9 100s Greenway North at Glisan/108th 2014-16 1 1 Included below EP Access to Employment & Education (REOF). Construction 2019.

G-10 150s Greenway at Halsey, Glisan, Burnside, Stark, Division, Powell 2015-16 6 1 Included below EP Access to Employment & Education (REOF). Construction 2019.
TOTAL 20 2 0 5 0 0 $0

CROSSING IMPROVEMENTS funded by ODOT, Metro, or others
ID# Project Years Crossings Unfunded Partial Funds Full Funds Partial Done Done Budget Notes
X-10 NE 102nd Ave at Skidmore St 2012-14 2 1
X-20 SE 122nd Ave at Stephens St, Lincoln St 2012-14 2 1
X-3 SE Division St: 101st - City Limit 2013-15 8 1
X-4 SE 122nd Ave at Clinton St, Tibbetts St 2013-15 2 1
X-5 82nd Avenue Safety Improvements 2015-16 5 1 $704,000 PBOT Fixing Our Streets Program, for 2018. More funded/led by ODOT. 

TOTAL 19 0 2 3 0 0 $2,163,250

CROSSING IMPROVEMENTS at multi-use trails
ID# Project Years Crossings Unfunded Partial Funds Full Funds Partial Done Done Budget Notes
X-6 NE Glisan St at I-205 Multi-Use Path 2012-13 1 1 $497,000 Fixing Our Streets Program. Build in 2018.
X-7 SE 136th Ave at Springwater Corridor 2013-15 1 1 Included above Included in the SE 136th Ave sidewalk project
X-8 SE Division St at I-205 Multi-Use Path 2014-15 1 1 Included above PBOT/TriMet completed at-grade crossing. ODOT built undercrossing

TOTAL 3 0 0 1 0 2 $497,000

CROSSING IMPROVEMENTS - other
ID# Project Years Crossings Unfunded Partial Funds Full Funds Partial Done Done Budget Notes
X-9 SE Foster/Woodstock at 97th Ave 2012-13 1 1 Unfunded at this time.

X-10 NE 122nd Ave at Davis St 2014-15 1 1 $138,000 PBOT Fixing Our Streets Program. Construction 2019
ADD SE 122nd Ave at Main $80,000 PBOT Fixing Our Streets Program. Construction 2017
X-11 SE Stark St at 113th Ave 2014-15 1 1 Included below State funding secured  by Rep Shemia Fagan. Construction 2015.
X-12 NE Halsey St at 114th Ave 2015-16 1 1 $200,000 EP Access to Employment & Education (REOF). Construction 2019.
X-13 NE Halsey St at 136th Pl / 137th Ave 2015-16 1 1 Included below State funding secured  by Rep Shemia Fagan. Construction 2015.
X-14 Maintenance of Existing Pedestrian Signals (not mapped) Ongoing 1 Info Unavailable Maintenance, repair or upgrades at 53 locations in East Portland
X-15 Unfunded Next Tier Crossing Improvements (not mapped) Ongoing $331,000 Fixing Our Streets funding for 102nd Avenue Crossing Improvements. 2018

TOTAL 5 1 0 4 1 0 $749,000

NEIGHBORHOOD GREENWAYS
ID# Project Years Length (mi) Unfunded Partial Funds Full Funds Partial Done Done Budget Notes
G-1 130s Neighborhood Greenway 2012-14 6.49 1 $1,850,000 EPAT RFF Grant Awarded for 2014-15. In Design. Construction 2018-19.

G-2 4M Neighborhood Greenway (Market/Mill/Millmain/Main) 2012-13 4.37 1 $2,042,000 "4M East" Fixing Our Streets Program + SDC funds. Construction 2019.
"4M West" EPAEE (REOF). Construction 2019.

G-3 80s Neighborhood Greenway: Southern Section 2012-13 3.07 1 $1,700,000 BES funding for green street crossings in partnership w/PBOT
G-4 Parkrose Neighborhood Greenway 2012-14 1.65 1 Unfunded at this time.
G-5 Knott/Russell Neighborhood Greenway 2013-14 3.70 1 Unfunded at this time.
G-6 100s Neighborhood Greenway: Central Section 2013-14 2.00 1 Included below EP Access to Employment & Education (REOF). Construction 2019.
G-7 Pacific/Oregon/Holladay Neighborhood Greenway 2014-15 2.10 1 $1,484,000 Fixing Our Streets Program. Construction 2019.
G-8 Woodland Park Neighborhood Greenway 2018-19 1.00 1
G-9 100s Neighborhood Greenway: Northern Section 2014-16 2.23 1 $1,672,500 EP Access to Employment & Education (REOF). Construction 2019.

G-10 150s Neighborhood Greenway 2015-16 2.88 1 $1,500,400 EP Access to Employment & Education (REOF). Construction 2019.
TOTAL 29.49 3 0 6 1 0 $8,748,500

ODOT SR2S Grant Awarded. IGA Signed.

$1,210,000 EPAT RFF Grant Awarded for 2014-15. In Design. Construction 2018-19.

$249,250
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SEPARATED IN-ROADWAY BIKEWAYS
ID# Project Years Length (mi) Unfunded Partial Funds Full Funds Partial Done Done Budget Notes
B-1 Bicycle Safety Improvements at Intersections (not mapped) 2011-13 1 ? HSIP or ARTS funding for intersections on Outer Division. Add info
B-2 NE Glisan Bike Lane Pilot Project: 148th - 162nd 2012-13 0.69 1 $55,000 Fixing Our Streets + EPAEE (REOF). Construction 2019.
B-3 SE Division Buffered Bike Lane: Phase 1 2013-14 1.80 1 included below Part of Outer Division Safety project. See ADD list. 2018-19.
B-4 NE Prescott Bike Lane: 81st - 122nd 2015-16 2.32 1 Unfunded at this time.
B-5 SE Cherry Blossom / 112th Bike Lane 2015-16 2.41 1 $43,500 Cherry Blossom segment funded by EPAEE (REOF). Constr. 2019.

TOTAL 7.22 1 2 2 0 0 $98,500

BICYCLE PARKING
ID# Project Years Spaces Unfunded Partial Funds Full Funds Partial Done Done Budget Notes
P-1 East Portland Bike & Shop Pilot Project 2011-13 96 1 Unfunded at this time, except Jade District bike parking installed.
P-2 On-Street Bicycle Parking for Traditional Business Districts 2011-13 80 1 Unfunded at this time. 
P-3 East Portland Bike & Rides 2014-15 300 1 $250,000 EPAT RFF Grant Awarded. TriMet Funding Partnership.

TOTAL 476 2 1 0 0 0 $250,000

TRAILS (support for projects led by other agencies)
ID# Project Years Length (mi) Unfunded Partial Funds Full Funds Partial Done Done Budget Notes
T-1 Gateway Green Parkrose Access 2012-14 0.31 1
T-2 Ikea Trail 2013-15 0.25 1
T-3 Cross Levee Trail 2014-16 0.77 1
T-4 Sullivan's Gulch Trail: 82nd - I-205 MUP 2015-16+ 0.78 1 $3,377,000 Part of T-HOP Submittal for ODOT STIP Enhance grant. Pending OTC.
T-5 Scouter Mountain Trail 2015-16+ 1.30 1

TOTAL 3.41 4 1 0 0 0 $3,377,000

ROADWAY IMPROVEMENTS (support for projects led by other agencies)
ID# Project Years Length (mi) Unfunded Partial Funds Full Funds Partial Done Done Budget Notes
R-10 NE 102nd Ave Streetscape: Phase 2 2011-13 0.25 1 $2,200,000 Completed. MTIP RFF and PDC funds
R-20 Foster/Woodstock Streetscape & Ramona Green Street 2012-14 0.84 1 $4,500,000 Completed. MTIP RFF and PDC funds
R-3 NE Sandy Blvd Safety Project: 122nd - 141st 2012-14 0.92 1 ODOT ODOT owned and funded. $ Amount unknoen

R-4 Outer Powell Conceptual Design Plan Implementation 2015-16+ 1 $130,000,000 $110M State Legislature in 2017 secured by Rep Bynum. $17M state funding 
secured by Rep Fagan, $3M from EPAEE 

R-4 Outer SE Powell Blvd: improve street lighting I-205 to the City limits 1 $345,000 Fixing Our Streets Program.
R-5  Local Improvement Districts (with PDC funding) Ongoing 1 $1,955,597 Multi-Bureau total contribution to LIDs on SE 118th, NE 97th, NE 136th
R-6 Central Gateway Street and Accessway Development Ongoing 1
R-7 Foster-Lents Integrated Partnership: SE Foster Rd Elevation Ongoing 1.22 1

TOTAL 3.23 2 0 2 1 3 $139,000,597

PROGRAMS
ID# Program Years Schools Unfunded Partial Funds Full Funds Partial Done Done Budget Notes
E-1 Safe Routes to School: Parkrose SD 2011-16 5 1 $660,116 Fixing Our Streets Program. Build in 2018. Plus annual programmatic budget
E-2 Safe Routes to School: PPS east of 82nd Avenue 2011-16 5 1 $38,355 annual programmatic budget
E-3 Safe Routes to School: Reynolds SD 2011-16 3 1 $570,277 Fixing Our Streets Program. Build in 2018. Plus annual programmatic budget
E-4 Safe Routes to School: David Douglas SD 2011-16 12 1 $1,133,391 Fixing Our Streets Program. Build in 2018. Plus annual programmatic budget
E-5 Safe Routes to School: Centennial SD 2012-16 3 1 $541,277 Fixing Our Streets Program. Build in 2018. Plus annual programmatic budget
E-6 122nd Avenue High Crash Corridor Safety Project 2011-12 1 $33,000 Addt'l Fixing Our Streets Program. See ADD lines below.
E-7 Foster Road High Crash Corridor Safety Project 2011-12 1 $33,000
E-8 Division Street High Crash Corridor Safety Project 2012-13 1 $33,000
E-9 Marine Drive High Crash Corridor Safety Project 2012-13 1 $33,000

E-10 Sandy Boulevard High Crash Corridor Safety Project 2013-14 1 $33,000
E-11 Powell Boulevard High Crash Corridor Safety Project 2013-14 1 $33,000 Addt'l project funds. See R-4 lines above.
E-12 Smart Trips: East Portland Active Transportation to Transit 2014-15 1 $350,000 EPAT RFF Grant Awarded. IGA Signed.
E-13 East Portland Active Transportation Network Branding 2014-16

TOTAL 28 0 11 1 0 0 $3,491,416
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Additional Projects and Grant Funding
ID# Project Years Unfunded Partial Funds Full Funds Partial Done Done Budget Notes

ADD1 Busline 73: 122nd Ave Pedestrian Transit Improvements. $4,000,000 City of Portland One-time General Fund FY15/16. 2017
ADD Bus Stop Improvements on Division & Bike n Ride at Gateway $710,000 ODOT Flex Fund Grant. IGA Signed. In Design Phase.
ADD TriMet Powell-Division Safe Access to Transit Improvements 2016-18 $1,520,000 E Portland portion of ODOT STIP Enhance Grant. Funded in 2016-18.

ADD Crossing Safety Improvements in East Portland 2014-15 $1,962,000
State funding secured by Rep Shemia Fagan. Construction 2014-15. To be 
complete in early 2016.

ADD Halsey-Weidler Streetscape 2017-18 $3,100,000 $3.1M PBOT SDC and PDC Gateway URA funding. Construction 2017-19.

ADD Outer Halsey Safety Project: NE 114th to NE 162nd $2,200,000
2016 Fall BMP Genreal Fund allocation and PBOT allocation. Scope to be refined. 
Design in 2018. Construction 2019.

ADD 122nd Ave Safety Improvements, Busline 73 Partnership Part 2 $2,207,000 Fixing Our Streets Program. Planning/Design 2017-2018. Build in 2019.

ADD Outer SE Division Multimodal Safety Project $3,815,000
$500K 2016-17 PBOT allocation. $3.315M SDC and other local PBOT funds.  
Construction 2018-19.

ADD Outer SE Division Traffic Safety Education $300,000 City Council General Fund allocation in December 2016
ADD SE Cherry Blossom Dr: Washington - Market sidewalks 2018-19 $962,000 EP Access to Employment & Education (REOF) or FOS? 
ADD Outer Stark Vision Zero Safety and Access Project 2018-20 $645,000 Vision Zero. Need to confirm source.
ADD 92nd Ave Vision Zero Safety and Access Project 2018-20 $250,000 Vision Zero. Need to confirm source.

ADD East Glisan Street Update 2018-20 $300,000
Vision Zero/SDC funds. Supplement to NG crossings. Public Involvement in 2018. 
Construction 2018 & 2019.

ADD SE Holgate (I-205 to 122nd) Vision Zero Safety and Access Project 2018-20 $362,500 Vision Zero. Need to confirm source.
ADD NE 102nd corridor treatment 2018-19 $331,000 Fixing Our Streets Program. 
ADD Marine Dr Path, Crossings and Signal at 122nd Ave 2017-18 $1,077,000
ADD Safer Access to Bus Shelters - Outer SE Stark 2018-19 $220,000 Fixing Our Streets Program.

ADD
Jade and Montavilla Connected Center Project

2019-21 $3,500,000
2019-21 Metro RFFA grant and PBOT SDC funds. Only half of the project total is 
included given some improvements are west of 82nd Ave. Total: $7,194,000.

ADD
TOTAL 0 0 0 0 0 $27,461,500
For additional information on each project, please see sections 6.2 through 6.10 in the report.
For abbreviations/acronyms, see page iv in the report.
Details, funding and phasing for all projects and programs are subject to modification if circumstances change or unforeseen opportunities or constraints arise. Pending Grants Request Sub-total:

Committed funding minus pending grants: $206,468,418
Total Projects: Unfunded Partial Funds Full Funds Partial Done Done Funding

East Portland TOTALS 108 26 17 33 5 27 $206,468,418

Plus Paving and Bridge Replacement Projects $222,218,418

Additional Paving and Bridge Replacement Projects
ID# Project Years Unfunded Partial Funds Full Funds Partial Done Done Budget Notes

ADD1 NE 122nd Ave Paving (I-84 to Skidmore) 1 $3,700,000 FY 15/16 One-Time General Fund Surplus for pavement maintenance. 2017
ADD SE Foster Paving (82nd to 90th) 1 $3,000,000 Fixing Our Streets Program. 2018
ADD NE Halsey Paving (102nd to Weidler) 1 $2,240,000 Fixing Our Streets Program. 2018
ADD SE 136th Paving (Foster to Division) 1 $4,010,000 Fixing Our Streets Program. 2019
ADD SE 122nd Ave Bridge Over Johnson Creek 1 $2,800,000 Federal Highway Bridge Funds + PBOT GTR local match. 2019-2020
ADD
ADD

TOTAL 0 0 4 0 1 $15,750,000



Abbreviations
ATF Affordable Transportation Fund

BES Portland Bureau of Environmental Services

EECBG Energy Efficiency Community Block Grant

EPAEE East Portland Access to Employment & Education

GTR General Transpsortation Revenue

HB 2001 CW House Bill 2001 Citywide Funds

HB 2001 EP House Bill 2001 One-Time Funds for East Portland

HCC High Crash Corridor program

MUP Multi-use path

ODOT Oregon Department of Transportation

PBOT Portland Bureau of Transportation

PDC Portland Development Commission

PPR Portland Parks & Recreation

PWB Portland Water Bureau

REOF Regional Economic Opportunity Fund

RFF Regional Flexible Funds

RTO Regional Travel Options

SDC System Development Charges

SR2S Safe Routes to School

TE Transportation Enhancement grant

URA Urban renewal area
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